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133 Autauga 9-1-1 AL Autauga 1 iDEN 27-Sep-00 N Y 17-Jul-01
134 Baldwin County Emergency Communications Distric AL Baldwin 1 iDEN 19-Jun-00 N Y 24-Aug-00
134 Baldwin County Emergency Communications Distric AL Baldwin 2 iDEN 30-Apr-01 N Y 7-Aug-03
142 Butler County Emergency Communications District AL Butler 1 iDEN 14-Jul-00 N Y 5-Sep-01
145 Chambers County 9-1-1 AL Chambers 1 iDEN 14-Jul-00 N Y 9-Jan-01
168 Daleville Police Department AL Dale 1 iDEN 16-Oct-02 N Y 22-Nov-02
168 Daleville Police Department AL Dale 2 iDEN 17-Nov-03 N N 15-May-04
253 Ozark-Dale County E9-1-1 AL Dale 1 iDEN 24-Jan-01 N Y 6-Mar-02

253 Ozark-Dale County E9-1-1 AL Dale 2 iDEN 3-Sep-02 N N 11-Feb-04

1/29/04 - Prior report indicated deployed. PSAP has display 
issues and system changed to Phase I. PSAP, 3rd Party 
providers and Partners working on resolution.

264 Selma-Dallas Communications Center AL Dallas 1 iDEN 14-Jan-03 N Y 30-Apr-03
176 Elmore County Sheriffs Office AL Elmore 1 iDEN 28-Sep-00 N Y 14-Aug-01
176 Elmore County Sheriffs Office AL Elmore 2 iDEN 2-Aug-02 N Y 22-May-03
284 Wetumpka Police Department AL Elmore 1 iDEN 28-Sep-00 N Y 14-Aug-01
284 Wetumpka Police Department AL Elmore 2 iDEN 2-Aug-02 N Y 20-May-03
178 Escambia County Sheriffs Department AL Escambia 1 iDEN 2-Apr-01 N Y 6-Nov-01
172 Dothan Police Department AL Houston 1 iDEN 14-Jul-00 N Y 20-Aug-01

172 Dothan Police Department AL Houston 2 iDEN 14-Jul-00 N N 10-Feb-04 6,1,2

01/29/04 - Partners can not populate screen with current 
config. Working with Century Tel, 3rd Party providers and 
PSAP to resolve. 10/29/03 - PSAP has installed revised 
CPE equipment and software to accomodate deployment. 
Test scheduled two weeks after u

132 Auburn Police Department AL Lee 1 iDEN 26-Jul-00 N Y 28-Feb-01
223 Lee County Sheriffs Office AL Lee 1 iDEN 26-Jul-00 N Y 28-Feb-01
251 Opelika Police Department AL Lee 1 iDEN 26-Jul-00 N Y 28-Feb-01
228 Lowndes County E9-1-1 AL Lowndes 1 iDEN 30-Jan-01 N Y 26-Jun-01
230 Macon County Sheriffs Office AL Macon 1 iDEN 10-Oct-01 N Y 28-Feb-02
238 Mobile County Communication District AL Mobile 1 iDEN 15-Mar-00 N Y 23-Aug-00
238 Mobile County Communication District AL Mobile 2 iDEN 30-Mar-01 N Y 16-Apr-03
243 Montgomery County Sheriffs Office AL Montgomery 1 iDEN 25-Jul-00 N Y 9-Nov-00
244 Montgomery Police Department AL Montgomery 1 iDEN 8-Mar-00 N Y 12-Sep-00
244 Montgomery Police Department AL Montgomery 2 iDEN 28-Jun-01 N Y 16-Dec-03
275 Troy Police Department AL Pike 1 iDEN 15-Jan-03 N Y 30-May-03
255 Phenix City Police Department AL Russell 1 iDEN 27-Oct-00 N Y 17-Jul-01
263 Russell County Sheriffs Office AL Russell 1 iDEN 27-Oct-00 N Y 17-Jul-01
268 Sumter County Sheriffs Office AL Sumter 1 iDEN 16-Aug-00 N Y 11-Apr-01
127 Alexander City Police Department AL Tallapoosa 1 iDEN 30-May-02 N Y 26-Jan-04
272 Tallapoosa County Sheriffs Office AL Tallapoosa 1 iDEN 30-May-02 N Y 5-Feb-03
294 Benton County Central Communications AR Benton 1 iDEN 7-Aug-00 N Y 8-Jun-01
294 Benton County Central Communications AR Benton 2 iDEN 6-Aug-03 N N 3-Feb-04
295 Bentonville City Police Department AR Benton 1 iDEN 7-Aug-00 N Y 3-Oct-03
295 Bentonville City Police Department AR Benton 2 iDEN 6-Aug-03 N N 3-Feb-04
373 Rogers City Police Department AR Benton 1 iDEN 7-Aug-00 N Y 8-Jun-01
373 Rogers City Police Department AR Benton 2 iDEN 6-Aug-03 N N 4-Feb-04
382 Siloam Springs Police Department AR Benton 1 iDEN 7-Aug-00 N Y 19-Nov-01
382 Siloam Springs Police Department AR Benton 2 iDEN 6-Aug-03 N N 4-Feb-04
303 Clark County Sheriffs Department AR Clark 1 iDEN 2-Apr-01 N Y 18-Oct-01
358 Morrilton Police Department AR Conway 1 iDEN 21-Jun-01 N Y 7-Feb-02
358 Morrilton Police Department AR Conway 2 iDEN 10-Jul-03 N Y 28-Jan-04
287 Alma Police Department AR Crawford 1 iDEN 16-Apr-01 N Y 22-Jan-02
288 Alma Police Department AR Crawford 2 iDEN 10-Nov-03 N N 8-May-04
311 Crawford County Sheriffs Department AR Crawford 1 iDEN 16-Apr-01 N Y 22-Jan-02
311 Crawford County Sheriffs Department AR Crawford 2 iDEN 10-Nov-03 N N 8-May-04
388 Van Buren Police Department AR Crawford 1 iDEN 16-Apr-01 N Y 22-Jan-02
388 Van Buren Police Department AR Crawford 2 iDEN 10-Nov-03 N N 8-May-04
309 Conway Police Department AR Faulkner 1 iDEN 10-Nov-03 N Y 20-Dec-01
318 Faulkner County Sheriffs Office AR Faulkner 1 iDEN 16-Jul-01 N Y 20-Dec-01
321 Franklin County Sheriffs Department AR Franklin 1 iDEN 21-Aug-02 N Y 7-May-03
324 Garland County Sheriffs Department AR Garland 1 iDEN 4-Jun-02 N Y 8-Nov-02
331 Hot Springs Police Department AR Garland 1 iDEN 4-Jun-02 N Y 8-Nov-02
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329 Hope Police Department AR Hempstead 1 iDEN 24-Jan-02 N Y 18-Nov-02
330 Hot Spring County 9-1-1 AR Hot Spring 1 iDEN 30-Jan-01 N Y 18-Oct-01
330 Hot Spring County 9-1-1 AR Hot Spring 2 iDEN 10-Oct-01 N Y 30-Jul-03
352 MECA-Metro Emergency Communications Associat AR Jefferson 1 iDEN 20-Apr-01 N Y 3-Mar-03
352 MECA-Metro Emergency Communications Associat AR Jefferson 2 iDEN 9-Sep-02 N Y 29-Jul-03
344 Lonoke County Sheriffs Department AR Lonoke 1 iDEN 27-Dec-00 N Y 1-Jun-01
353 Miller County Sheriffs Department AR Miller 1 IDEN 12-Dec-03 N N 6/9/2004
353 Miller County Sheriffs Department AR Miller 2 IDEN 12-Dec-03 N N 6/9/2004
355 Monroe County Sheriffs Department AR Monroe 1 iDEN 20-Jul-01 N Y 7-Mar-02
359 Nevada County Sheriffs Office AR Nevada 1 iDEN 21-Jul-03 N Y 22-Jan-04
359 Nevada County Sheriffs Office AR Nevada 2 iDEN 21-Jul-03 N Y 22-Jan-04
369 Pope County 9-1-1 AR Pope 1 iDEN 7-Aug-00 N Y 2-Aug-01
369 Pope County 9-1-1 AR Pope 2 iDEN 16-Dec-03 N N 13-Jun-04
302 City of North Little Rock 9-1-1 AR Pulaski 1 iDEN 21-Jul-00 N Y 4-Apr-01

302 City of North Little Rock 9-1-1 AR Pulaski 2 iDEN 2-Jul-03 N N 24-Feb-04

01/29/04 - Deployment slightly delayed to coordinate test 
with other PSAPs in the county. All 5 PSAPs in this county 
plann to deploy at the end of Feb04.

334 Jacksonville 9-1-1 Center AR Pulaski 1 iDEN 7-Aug-00 N Y 4-Apr-01
342 Little Rock Police Department AR Pulaski 1 iDEN 7-Aug-00 N Y 4-Apr-01
342 Little Rock Police Department AR Pulaski 2 iDEN 19-Aug-03 N N 19-Feb-04
349 Maumelle Department of Public Safety AR Pulaski 1 iDEN 21-Jul-00 N Y 16-Nov-01
349 Maumelle Department of Public Safety AR Pulaski 2 iDEN 4-Sep-03 N N 27-Feb-04
371 Pulaski County Sheriffs Office AR Pulaski 1 iDEN 7-Aug-00 N Y 5-Apr-01
371 Pulaski County Sheriffs Office AR Pulaski 2 iDEN 20-Aug-03 N N 27-Feb-04
381 Sherwood Police Department AR Pulaski 1 iDEN 21-Jul-00 N Y 4-Apr-01
381 Sherwood Police Department AR Pulaski 2 iDEN 23-Jul-03 N N 25-Feb-04
374 Saline County Central AR Saline 1 iDEN 20-Aug-01 N Y 18-Dec-01
374 Saline County Central AR Saline 2 iDEN 10-Nov-03 N N 8-May-04
000 City of Benton Police Department AR Saline 1 iDEN 20-Aug-01 N Y 18-Dec-01
000 City of Benton Police Department AR Saline 2 iDEN 6-Nov-03 N N 4-May-04
290 Arkansas State Police AR Searcy 1 iDEN 21-Apr-03 N Y 18-Sep-03
290 Arkansas State Police AR Searcy 2 iDEN 7-Oct-03 N N 2-Apr-04
322 Ft Smith Police Department AR Sebastian 1 iDEN 29-Jun-01 N Y 22-Jan-02
322 Ft Smith Police Department AR Sebastian 2 iDEN 10-Nov-04 N N 8-May-04
377 Sebastian County Sheriffs Department AR Sebastian 1 iDEN 29-Jun-01 N Y 22-Jan-02
377 Sebastian County Sheriffs Department AR Sebastian 2 iDEN 10-Nov-04 N N 8-May-04
301 Central EMS AR Washington 1 iDEN 21-Aug-00 N Y 12-Mar-01
301 Central EMS AR Washington 2 iDEN 4-Apr-01 N Y 28-Jul-03
319 Fayetteville E9-1-1 AR Washington 1 iDEN 21-Aug-00 N Y 12-Mar-01
319 Fayetteville E9-1-1 AR Washington 2 iDEN 4-Apr-01 N Y 28-Jul-03
383 Springdale Police Department AR Washington 1 iDEN 21-Aug-00 N Y 12-Mar-01
383 Springdale Police Department AR Washington 2 iDEN 4-Apr-01 N Y 28-Jul-03
376 Searcy Police Department AR White 1 iDEN 8-Jan-02 N Y 13-Jun-02
376 Searcy Police Department AR White 2 iDEN 31-Jul-02 N Y 5-Aug-03
392 White County Sheriffs Department AR White 1 iDEN 14-Mar-03 N Y 30-May-03
392 White County Sheriffs Department AR White 2 iDEN 12-May-03 N Y 5-Aug-03

1456 Bay County Sheriffs Department FL Bay 1 iDEN 19-Mar-01 N Y 11-Dec-01
1456 Bay County Sheriffs Department FL Bay 2 iDEN 4-Mar-03 N Y 20-Nov-03
1486 Columbia County 9-1-1 FL Columbia 1 iDEN 8-Nov-00 N Y 14-Aug-01
1502 Escambia County Emergency Management FL Escambia 1 iDEN 21-Mar-00 N Y 19-Sep-00
1502 Escambia County Emergency Management FL Escambia 2 iDEN 21-Mar-00 N Y 18-Jun-03
1627 Pensacola Police Department FL Escambia 1 iDEN 21-Mar-00 N Y 19-Sep-00
1627 Pensacola Police Department FL Escambia 2 iDEN 21-Mar-00 N Y 18-Jun-03
1514 Gadsden County Sheriffs Office FL Gadsden 1 iDEN 13-Dec-00 N Y 30-May-01
1524 Hamilton County Sheriffs Office FL Hamilton 1 iDEN 2-Apr-01 N Y 6-Nov-01
1537 Holmes County Sheriffs Department FL Holmes 1 iDEN 27-Feb-01 N Y 25-Feb-02
1542 Jackson County 9-1-1 FL Jackson 1 iDEN 2-May-00 N Y 22-May-01

1542 Jackson County 9-1-1 FL Jackson 2 iDEN 23-Jan-02 Y N 2,1,4

10/29/03 Multiple test tried & failed in Aug / Sep. PSAP 
does not have mapping capability. Testing stopped, stay at 
Phase I. 7/30/03 - NPI working with Sprint to configure SS7 
trunks for deployment. Test failed in May03 using FGD.

1567 Leon County Sheriffs Office FL Leon 1 iDEN 24-Oct-00 N Y 1-Feb-02
1667 Tallahassee Police Department FL Leon 1 iDEN 24-Oct-00 N Y 1-Feb-02
1572 Madison County E9-1-1 FL Madison 1 iDEN 19-Jul-00 N Y 27-Feb-02
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1572 Madison County E9-1-1 FL Madison 2 iDEN 12-Feb-03 N Y 16-Sep-03
1603 Okaloosa County COPSCOM FL Okaloosa 1 iDEN 27-Jun-01 N Y 15-Aug-02
1603 Okaloosa County COPSCOM FL Okaloosa 2 iDEN 1-Oct-03 N N 29-Mar-04
1646 Santa Rosa County E9-1-1 FL Santa Rosa 1 iDEN 6-Apr-00 N Y 24-Aug-00
1680 Wakulla County Sheriffs Department FL Wakulla 1 iDEN 19-Feb-03 N Y 10-Jun-03
1681 Walton County 9-1-0 FL Walton 1 iDEN 20-Oct-03 N N 16-Apr-04
1681 Walton County 9-1-1 FL Walton 2 iDEN 20-Oct-03 N N 16-Apr-04
1682 Washington County Sheriffs Office FL Washington 1 iDEN 20-Jun-00 N Y 23-Apr-01
1682 Washington County Sheriffs Office FL Washington 2 iDEN 5-Jun-03 N Y 21-Aug-03
1805 Macon-Bibb County E9-1-1 Center GA Bibb 1 iDEN 28-Dec-00 N Y 30-Jan-02
1713 Bulloch County Public Safety GA Bulloch 1 iDEN 12-Feb-03 N Y 30-Jun-03
1734 Columbia County GA Columbia 1 iDEN 16-Jan-03 N Y 23-Apr-03
1739 Crisp County E9-1-1 GA Crisp 1 iDEN 21-May-03 N Y 12-Nov-03
1739 Crisp County E9-1-1 GA Crisp 2 iDEN 21-May-03 N Y 10-Dec-03
1748 Dougherty County GA Dougherty 1 iDEN 16-Aug-00 N Y 10-Apr-01
1785 Houston County 9-1-1 GA Houston 1 iDEN 7-Jun-00 N Y 18-Sep-01
000 Laurens County 9-1-1 GA Laurens 1 IDEN 8-Dec-03 N N 4-Jun-04

1798 Lee County GA Lee 1 iDEN 8-Jan-01 N Y 21-Dec-01
1802 Lowndes County 9-1-1 Emergency Management Ce GA Lowndes 1 iDEN 27-Sep-00 N Y 7-Feb-02
1809 McDuffie County GA McDuffie 1 iDEN 24-Mar-03 N Y 9-Jul-03
1821 Muscogee County Public Safety Communications GA Muscogee 1 iDEN 11-Aug-00 N Y 8-Feb-01
1827 Peach County GA Peach 1 iDEN 6-Oct-00 N Y 18-Sep-01
1699 Augusta-Richmond County 9-1-1 GA Richmond 1 iDEN 11-Sep-02 N Y 13-Feb-03
1890 Adair County Sheriffs Office IA Adair 1 iDEN 26-Apr-01 N Y 24-Oct-01
1900 Benton County Sheriffs Office IA Benton 1 iDEN 26-Apr-01 N Y 15-Oct-01
1902 Black Hawk County Sheriffs Office IA Black Hawk 1 iDEN 26-Apr-01 N Y 15-Oct-01
1903 Boone County Sheriffs Office IA Boone 1 iDEN 1-Oct-01 N Y 7-Jun-02
1904 Bremer County-Waverly Law Center IA Bremer 1 iDEN 26-Apr-01 N Y 20-May-02
1905 Buchanan-Independence Public Safety Center-Com IA Buchanan 1 iDEN 26-Apr-01 N Y 15-Oct-01
1911 Cass County Public Safety Communications Center IA Cass 1 iDEN 26-Apr-01 N Y 31-May-02
1912 Cedar County Sheriffs Office IA Cedar 1 iDEN 26-Apr-01 N Y 29-Jan-02
1916 Cerro Gordo County Sheriff IA Cerro Gordo 1 iDEN 11-Oct-01 N Y 28-Jun-02
1986 Mason City Police Department IA Cerro Gordo 1 iDEN 11-Oct-01 N Y 28-Jun-02
1921 Clarke County Sheriffs Office IA Clarke 1 iDEN 26-Apr-01 N Y 26-Oct-01
1926 Clinton County Sheriffs Office IA Clinton 1 iDEN 26-Apr-01 N Y 27-Jun-02
1930 Dallas County Sheriffs Office IA Dallas 1 iDEN 26-Apr-01 N Y 2-Nov-01
1933 Decatur County Sheriffs Office IA Decatur 1 iDEN 26-Apr-01 N Y 30-May-02
1981 Manchester Police Department IA Delaware 1 iDEN 26-Apr-01 N Y 24-Oct-01
1907 Burlington Police Department IA Des Moines 1 iDEN 26-Apr-01 N Y 2-Nov-01
1939 Dubuque County 9-1-1 Center IA Dubuque 1 iDEN 26-Apr-01 N Y 24-Oct-01
1943 Fayette County Sheriffs Office IA Fayette 1 iDEN 1-Jan-03 N Y 30-May-03
1917 Charles City Police Department IA Floyd 1 iDEN 9-Oct-01 N Y 20-May-02
1953 Hampton Police Department IA Franklin 1 iDEN 26-Apr-01 N Y 23-Nov-01
1950 Guthrie County Sheriffs Office IA Guthrie 1 iDEN 31-Oct-02 N Y 10-Feb-03
2026 Webster City Police Department IA Hamilton 1 iDEN 26-Apr-01 N Y 28-Jun-02
1956 Harrison County Sheriffs Office IA Harrison 1 iDEN 26-Apr-01 N Y 31-May-02
1957 Henry County Sheriffs Office IA Henry 1 iDEN 28-Jan-03 N Y 31-Mar-03
1962 Iowa County Sheriffs Office IA Iowa 1 iDEN 26-Apr-01 N Y 23-Nov-01
1982 Maquoketa Police Department IA Jackson 1 iDEN 12-Sep-01 N Y 5-Jun-02
1965 Jasper County Sheriffs Office IA Jasper 1 iDEN 26-Apr-01 N Y 28-May-02
1968 Johnson County Sheriffs Office IA Johnson 1 iDEN 26-Apr-01 N Y 21-May-02
1970 Jones County Sheriffs Office IA Jones 1 iDEN 26-Apr-01 N Y 26-Oct-01
1972 Keokuk Police Department IA Lee 1 IDEN 21-Nov-03 N N 8-Apr-04
1974 Lee County Sheriffs Office IA Lee 1 IDEN 29-Jan-03 N Y 26-Jun-03
1914 Cedar Rapids Joint Communications Agency IA Linn 1 iDEN 25-Sep-01 N Y 21-May-02
1975 Linn County Sheriffs Office IA Linn 1 iDEN 25-Sep-01 N Y 21-May-02
1984 Marion Police Department IA Linn 1 iDEN 25-Sep-01 N Y 21-May-02
1976 Louisa County Sheriffs Office IA Louisa 1 iDEN 26-Apr-01 N Y 17-Sep-02
1978 Lyon County Sheriffs Office IA Lyon 1 iDEN 13-Sep-01 N Y 16-Jul-02
1979 Madison County Sheriffs Office IA Madison 1 iDEN 26-Apr-01 N Y 24-May-02
1980 Mahaska County E9-1-1 Center-Oskaloosa IA Mahaska 1 iDEN 23-Sep-02 N Y 10-Apr-03
1983 Marion County Sheriffs Office IA Marion 1 iDEN 9-Sep-02 N Y 31-Jan-03
2000 Pella Police Department IA Marion 1 iDEN 26-Apr-01 N Y 17-Jul-02
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1985 Marshalltown Police Department IA Marshall 1 iDEN 9-Oct-01 N Y 28-May-02
1987 Mills County Communications Center-Glenwood IA Mills 1 iDEN 26-Apr-01 N Y 2-Nov-01
1989 Monona County Sheriffs Office IA Monona 1 iDEN 26-Apr-01 N Y 16-Jul-02
1992 Muscatine County Sheriffs Office IA Muscatine 1 iDEN 26-Apr-01 N Y 2-Nov-01
2002 Plymouth County Sheriffs Office IA Plymouth 1 iDEN 26-Apr-01 N Y 16-Jul-02
1895 Ankeny Police Department IA Polk 1 iDEN 26-Apr-01 N Y 2-Nov-01
1937 Des Moines Police Department IA Polk 1 iDEN 26-Apr-01 N Y 23-Nov-01
2004 Polk County Sheriffs Office IA Polk 1 iDEN 26-Apr-01 N Y 29-May-02
2028 WestCom IA Polk 1 iDEN 26-Apr-01 N Y 29-May-02
2005 Pottawattamie County Law Enforcement 9-1-1 Cent IA Pottawattamie 1 iDEN 26-Apr-01 N Y 23-Nov-01
2006 Poweshiek County Sheriffs Office IA Poweshiek 1 iDEN 26-Apr-01 N Y 24-Oct-01
1901 Bettendorf Police Department IA Scott 1 iDEN 26-Apr-01 N Y 17-May-02
1931 Davenport Police Department IA Scott 1 iDEN 26-Apr-01 N Y 17-May-02
2009 Scott County Sheriffs Office IA Scott 1 iDEN 26-Apr-01 N Y 17-May-02
2014 Sioux County Sheriffs Office IA Sioux 1 iDEN 26-Apr-01 N Y 16-Jul-02
1894 Ames Police Department IA Story 1 iDEN 26-Apr-01 N Y 28-May-02
2016 Story County Sheriffs Office IA Story 1 iDEN 26-Apr-01 N Y 27-May-02
2017 Tama County Sheriffs Office IA Tama 1 iDEN 20-Feb-03 N Y 30-Jun-03
2019 Union County Sheriffs Office IA Union 1 iDEN 12-Dec-03 N N 9-Jun-04
2022 Wapello County Sheriffs Office IA Wapello 1 iDEN 21-Nov-03 N N 19-May-04
2023 Warren County Sheriffs Office IA Warren 1 iDEN 26-Apr-01 N Y 30-May-02
2024 Washington County Sheriffs Office IA Washington 1 iDEN 26-Apr-01 N Y 21-May-02
2027 Webster County Law Enforcement Center-Ft Dodge IA Webster 1 iDEN 1-Oct-01 N Y 7-Jun-02
2031 Woodbury County Communications IA Woodbury 1 iDEN 26-Apr-01 N Y 16-Jul-02
2032 Worth County Sheriffs Office IA Worth 1 iDEN 27-Sep-01 N Y 7-Jun-02
2034 Ada County Sheriffs Department ID Ada 1 iDEN 6-Apr-01 N Y 16-Jul-02
2034 Ada County Sheriffs Department ID Ada 2 iDEN 28-Jul-00 N Y 9-Apr-03
2338 Metcad IL Champaign 1 iDEN 6-Aug-03 N Y 28-Jan-04

2172 Christian County 9-1-1 IL Christian 1 iDEN 26-Aug-03 N N 18-May-04

1/29/04 - Nextel Partners and the PSAP will deploy Phase I 
& II together. 4/30/03 - PSAP equip not capable to support 
PH I data. PSAP will notify NPI when they are ready to 
proceed. RFS recv 11/02/00

2172 Christian County 9-1-1 IL Christian 2 iDEN 20-Nov-03 N N 18-May-04
2175 Clark County 9-1-1 IL Clark 1 iDEN 19-Nov-01 Y N 2, 4

2179 Coles County E9-1-1 IL Coles 1 iDEN 2-Nov-00 Y N 2

10/29/03 NPI will deploy with Phase II RFS. 7/30/03 - New 
RFS recv in May 2003. PSAP confirmed August 
deployment date. 4/30/03 - NPI awaiting notification of 
equip upgrade from PSAP. 3/21/02- Verizon wireless 
database not loaded,wireline was in error 5/10

2189 Cumberland County E9-1-1 IL Cumberland 1 iDEN 5-Jan-01 N Y 26-Apr-02
000 Dewitt County Sheriffs Office IL De Witt 1 iDEN 10-Sep-03 N N 8-Mar-04
000 Dewitt County Sheriffs Office IL De Witt 2 iDEN 10-Sep-03 N N 8-Mar-04

2197 Douglas County Sheriffs Department IL Douglas 1 iDEN 29-May-01 N Y 28-May-03
2209 Edgar County Sheriffs Department IL Edgar 1 iDEN 16-Sep-03 N Y 18-Dec-03
2209 Edgar County Sheriffs Department IL Edgar 2 iDEN 16-Sep-03 N Y 18-Dec-03
2212 Effingham County Sheriff IL Effingham 1 iDEN 13-Dec-00 N Y 15-Jul-02
2213 Effingham Police Department IL Effingham 1 iDEN 13-Dec-00 N Y 15-Jul-02
2224 Ford County 9-1-1 IL Ford 1 iDEN 8-May-01 N Y 9-May-02
2145 Canton Police Department IL Fulton 1 iDEN 6-Dec-00 N Y 12-Apr-02

2145 Canton Police Department IL Fulton 2 iDEN 21-Jul-03 N N 2-Dec-03 2

10/29/03 Awaiting PSAP to confirm mapping software 
installed prior to testing, expect 11/17 completion. 7/30/03 - 
PSAP awaiting software and equipment to be installed, 
projecting 9/1/03 completion. Implement PH II by 10/31/03.

2230 Fulton County Sheriff IL Fulton 1 iDEN 6-Dec-00 N Y 12-Apr-02

2230 Fulton County Sheriff IL Fulton 2 iDEN 21-Jul-03 N N 2-Dec-03 2

10/29/03 Awaiting PSAP to confirm mapping software 
installed prior to testing, expect 11/17 completion. 7/30/03 - 
PSAP awaiting software and equipment to be installed, 
projecting August03 completion. Implement PH II by 
10/31/03.

2255 Henry County Sheriffs Office IL Henry 1 iDEN 17-Jul-00 N Y 7-Feb-02

2283 Jo Daviess County Sheriff IL Jo Daviess 1 iDEN 9-Apr-01 Y N
7/30/03 - PSAP equipment not capable of handling 20 
digits. Letter sent March 2002 stating RFS invalid

2231 Galesburg-Knox County Emergency Telephone Sys IL Knox 1 iDEN 6-Dec-00 N Y 12-Jun-03
2231 Galesburg-Knox County Emergency Telephone Sys IL Knox 2 iDEN 6-Dec-00 N Y 12-Jun-03
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2310 Liv Com 9-1-1 IL Livingston 1 iDEN 6-Dec-00 Y N 2, 4
4/28/03 - NPI can only offers CAS on Phase I. PSAP can 
only support NCAS. RFS received 12/06/00

2323 Marshall County Sheriffs Office IL Marshall 1 iDEN 12-Apr-01 N N 3-Feb-04 4

1/29/04 - PSAP finalized test date for 2/03/04. 10/29/03 
NPI needs to contact PSAPs to discuss call routing. 
7/30/03 - Nextel Partners is working with PSAP and 
neighboring county (LaSalle) to determine call routing for 
individual site. Site resides within

2323 Marshall County Sheriffs Office IL Marshall 2 iDEN 12-Apr-01 N N 3-Feb-04 4

1/29/04 - PSAP finalized test date for 2/03/04. 10/29/03 
NPI needs to contact PSAPs to discuss call routing. 
7/30/03 - Nextel Partners is working with PSAP and 
neighboring county (LaSalle) to determine call routing for 
individual site. Site resides within

000 Metcom IL McLean 1 iDEN 24-Mar-03 N Y 3-Oct-03

2336 Mercer County E9-1-1 IL Mercer 1 iDEN 16-Jun-03 N N 17-Feb-04 4
1/29/04 - Nextel Partners delayed in ordering trunks. 
Trunks tio install next week and test mid month.

2336 Mercer County E9-1-1 IL Mercer 2 iDEN 16-Jun-03 N N 17-Feb-04 4
1/29/04 - Nextel Partners delayed in ordering trunks. 
Trunks tio install next week and test mid month.

2279 Jacksonville Police Department IL Morgan 1 iDEN 2-Mar-01 N Y 1-Aug-02
2345 Morgan County Sheriffs Office IL Morgan 1 iDEN 2-Mar-01 N Y 1-Aug-02
2115 Bartonville Police Department IL Peoria 1 iDEN 28-Jul-00 N Y 10-Jan-02
2115 Bartonville Police Department IL Peoria 2 iDEN 28-Jul-00 N Y 17-Jan-03
2171 Chillicothe Police IL Peoria 1 iDEN 28-Jul-00 N Y 10-Jan-02
2171 Chillicothe Police IL Peoria 2 iDEN 28-Jul-00 N Y 17-Jan-03
2383 Peoria ECC IL Peoria 1 iDEN 28-Jul-00 N Y 10-Jan-02
2383 Peoria ECC IL Peoria 2 iDEN 28-Jul-00 N Y 17-Jan-03
2384 Peoria Heights Police Department IL Peoria 1 iDEN 28-Jul-00 N Y 10-Jan-02
2384 Peoria Heights Police Department IL Peoria 2 iDEN 28-Jul-00 N Y 17-Jan-03
2104 9-1-1 Centre Communications IL Rock Island 1 iDEN 16-Nov-00 N Y 23-Apr-03
2104 9-1-1 Centre Communications IL Rock Island 2 iDEN 16-Nov-00 N Y 23-Apr-03
2411 Rock Island County Sheriff IL Rock Island 1 iDEN 16-Nov-00 N Y 24-Apr-03
2411 Rock Island County Sheriff IL Rock Island 2 iDEN 16-Nov-00 N Y 24-Apr-03
2412 Rock Island Police Department IL Rock Island 1 iDEN 16-Nov-00 N Y 22-Apr-03
2412 Rock Island Police Department IL Rock Island 2 iDEN 16-Nov-00 N Y 22-Apr-03
2430 Silvis Police Department IL Rock Island 1 iDEN 16-Nov-00 N Y 22-Apr-03
2430 Silvis Police Department IL Rock Island 2 iDEN 16-Nov-00 N Y 22-Apr-03
2421 Sangamon County Central Dispatch System IL Sangamon 1 iDEN 19-Oct-00 N Y 5-Apr-02
2421 Sangamon County Central Dispatch System IL Sangamon 2 iDEN 13-Jan-03 N Y 13-May-03

2206 East Peoria Police Department IL Tazewell 1 iDEN 9-Aug-00 N N 1-Mar-04 6, 1, 2, 4, 6

10/29/03 Intrado, TCS and DataMaster are still unable to 
route Phase II data between Nextel Partners (NPI) and the 
PSAP. NPI  will contact the PSAPs to discuss options 
going forward.  7/30/03 - Connectivity between two third 
party providers are causing fa

2206 East Peoria Police Department IL Tazewell 2 iDEN 9-Aug-00 N N 1-Mar-04 6, 1, 2, 4, 6

10/29/03 Intrado, TCS and DataMaster are still unable to 
route Phase II data between Nextel Partners (NPI) and the 
PSAP. NPI  will contact the PSAPs to discuss options 
going forward.  7/30/03 - Connectivity between two third 
party providers are causing fa

2348 Morton Police Department IL Tazewell 1 iDEN 9-Aug-00 N N 1-Mar-04 6, 1, 2, 4, 6

10/29/03 Intrado, TCS and DataMaster are still unable to 
route Phase II data between Nextel Partners (NPI) and the 
PSAP. NPI  will contact the PSAPs to discuss options 
going forward.  7/30/03 - Connectivity between two third 
party providers are causing fa

2348 Morton Police Department IL Tazewell 2 iDEN 9-Aug-00 N N 1-Mar-04 6, 1, 2, 4, 6

10/29/03 Intrado, TCS and DataMaster are still unable to 
route Phase II data between Nextel Partners (NPI) and the 
PSAP. NPI  will contact the PSAPs to discuss options 
going forward.  7/30/03 - Connectivity between two third 
party providers are causing fa

2455 Tazcomm-Tazewell County Communications Cente IL Tazewell 1 iDEN 9-Aug-00 N N 1-Mar-04 6, 1, 2, 4, 6

10/29/03 Intrado, TCS and DataMaster are still unable to 
route Phase II data between Nextel Partners (NPI) and the 
PSAP. NPI  will contact the PSAPs to discuss options 
going forward.  7/30/03 - Connectivity between two third 
party providers are causing fa

2455 Tazcomm-Tazewell County Communications Cente IL Tazewell 2 iDEN 9-Aug-00 N N 1-Mar-04 6, 1, 2, 4, 6

10/29/03 Intrado, TCS and DataMaster are still unable to 
route Phase II data between Nextel Partners (NPI) and the 
PSAP. NPI  will contact the PSAPs to discuss options 
going forward.  7/30/03 - Connectivity between two third 
party providers are causing fa

2478 Washington Police Department IL Tazewell 1 iDEN 9-Aug-00 N N 1-Mar-04 6, 1, 2, 4, 6

10/29/03 Intrado, TCS and DataMaster are still unable to 
route Phase II data between Nextel Partners (NPI) and the 
PSAP. NPI  will contact the PSAPs to discuss options 
going forward.  7/30/03 - Connectivity between two third 
party providers are causing fa

2478 Washington Police Department IL Tazewell 2 iDEN 9-Aug-00 N N 1-Mar-04 6, 1, 2, 4, 6

10/29/03 Intrado, TCS and DataMaster are still unable to 
route Phase II data between Nextel Partners (NPI) and the 
PSAP. NPI  will contact the PSAPs to discuss options 
going forward.  7/30/03 - Connectivity between two third 
party providers are causing fa
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2190 Danville-Vermilion County Communications Center IL Vermilion 1 iDEN 2-Oct-00 Y N 2, 1

7/30/03 - Invalid letter sent in Mar 02. PSAP still working 
with LEC to complete treunk issues. Awaiting new RFS 
letter. We will work Phase I & II together

2190 Danville-Vermilion County Communications Center IL Vermilion 2 iDEN 3-Oct-00 Y N 2, 1

7/30/03 - Invalid letter sent in Mar 02. PSAP still working 
with LEC to complete treunk issues. Awaiting new RFS 
letter. We will work Phase I & II together

2489 Whiteside County Sheriff IL Whiteside 1 iDEN 29-Nov-00 Y N 2, 1

7/30/03 - Invalid letter sent in Feb 02. PSAP still working 
with LEC to complete ALI display issues. Awaiting new RFS 
letter.

2499 Woodcom IL Woodford 1 iDEN 17-Nov-00 Y N 2

7/30/03 - Invalid letter to be sent Aug 03. PSAP equipment 
not installed to process Phase II calls. We will require new 
RFS letter to proceed.

2528 Clark County E9-1-1 IN Clark 1 iDEN 30-Apr-03 N Y 15-Sep-03
2531 Clay County E9-1-1 Office IN Clay 1 iDEN 22-Feb-02 N Y 16-Apr-03
2531 Clay County E9-1-1 Office IN Clay 2 iDEN 22-Feb-02 N Y 16-Apr-03
2535 Crawford County 9-1-1 IN Crawford 1 iDEN 16-Apr-01 N Y 10-May-02
2535 Crawford County 9-1-1 IN Crawford 2 iDEN 25-Apr-03 N Y 14-Jul-03

2539 Daviess County Sheriffs Department IN Daviess 1 iDEN 3-Jan-02 Y N 2
7/30/03 - Invalid letter sent Feb 02. PSAP equipment 
eqpected to be ready by end of 2003.

2544 DuBois County Communications Center IN Dubois 1 iDEN 27-Oct-00 N Y 17-May-02

2544 DuBois County Communications Center IN Dubois 2 iDEN 10-Dec-02 Y N 2

10/29/02 Nextel Partners (NPI) sent invalid letter notice in 
Feb02. Awaiting new letter from PSAP, in order to proceed. 
7/30/03 - Awaiting PSAP to confirm mapping software in 
place in order to proceed with Phase II. Nextel Partners is 
ready to proceed.

2554 Fountain County Regional Dispatch Center IN Fountain 1 iDEN 5-Oct-00 Y N 2

7/30/03 - PSAP equipment has not been ordered. Invalid 
letter sent to PSAP Feb 02. 4/30/03 Ameritech verified 
PSAP equip will be ready by mid-summer. RFS recv date 
changed to Apr 01. Plan to deploy Phase I by Sep 26. 
2/27/02-PSAP equip not ready. Orig RFS

2561 Gibson County Sheriffs Department IN Gibson 1 iDEN 13-Aug-02 N Y 20-Dec-02
2561 Gibson County Sheriffs Department IN Gibson 2 iDEN 9-Jul-02 N Y 30-Apr-03
2564 Greene County Sheriff IN Greene 1 iDEN 31-Mar-03 N Y 29-Aug-03
2564 Greene County Sheriff IN Greene 2 iDEN 31-Mar-03 N Y 29-Aug-03
2583 Indiana State Police-Seymour IN Jackson 1 iDEN 9-Jul-02 N Y 28-Aug-03
2583 Indiana State Police-Seymour IN Jackson 2 iDEN 9-Jul-02 N Y 28-Aug-03
2598 Knox County Central Dispatch IN Knox 1 iDEN 19-Nov-01 N Y 20-Feb-02
2598 Knox County Central Dispatch IN Knox 2 iDEN 21-Mar-03 N Y 11-Jun-03
2624 Montgomery County 9-1-1 IN Montgomery 1 iDEN 8-Jan-03 N Y 30-May-03
2624 Montgomery County 9-1-1 IN Montgomery 2 iDEN 8-Jan-03 N Y 30-May-03

2649 Posey County RDC IN Posey 1 iDEN 7-Aug-01 Y N 2, 4

7/30/03 - PSAP equipment installed and will only accept 
NCAS. Nextel Partners can deploy only Phase I CAS. 
Invalid letter will be sent in Aug 03. 4/30/03 Ameritech 
verified PSAP equip will be ready by fall 2003. RFS recv 
date changed to May 01. Plan to de

2653 Putnam County 9-1-1 IN Putnam 1 iDEN 7-Nov-01 N N 1-Mar-04 6

10/29/03  -  Intrado and TCS (3rd party providers) are still 
unable to route Phase II data between Nextel Partners 
(NPI) and the PSAP. NPI  will contact the PSAPs to 
discuss options going forward.  Several tests have 
occurred in the last quarter with no s

2653 Putnam County 9-1-1 IN Putnam 2 iDEN 7-Nov-01 N N 1-Mar-04 2, 6

10/29/03  -  Intrado and TCS (3rd party providers) are still 
unable to route Phase II data between Nextel Partners 
(NPI) and the PSAP. NPI  will contact the PSAPs to 
discuss options going forward.  Several tests have 
occurred in the last quarter with no s

2659 Scott County Emergency Communications IN Scott 1 iDEN 22-Jan-01 N Y 14-May-02
2659 Scott County Emergency Communications IN Scott 2 iDEN 5-Nov-01 N Y 9-Jul-03
2667 Spencer County Sheriffs Office IN Spencer 1 iDEN 9-Aug-01 N Y 31-Jan-02
2674 Sullivan County 9-1-1 IN Sullivan 1 iDEN 3-Oct-02 N Y 27-May-03
2674 Sullivan County 9-1-1 IN Sullivan 2 iDEN 3-Oct-02 N Y 27-May-03
2551 Evansville-Vanderburgh County Central Dispatch IN Vanderburgh 1 iDEN 1-Jun-00 N Y 16-Jan-02
2682 Vermillion County Sheriffs Office IN Vermillion 1 iDEN 26-Jun-03 N N 15-Mar-04
2682 Vermillion County Sheriffs Office IN Vermillion 2 iDEN 26-Jun-03 N N 15-Mar-04
2584 Indiana State Police-Terre Haute IN Vigo 1 iDEN 3-Jul-02 N Y 17-Jan-03
2584 Indiana State Police-Terre Haute IN Vigo 2 iDEN 3-Jul-02 N Y 17-Jan-03
2677 Terre Haute Police Department IN Vigo 1 iDEN 3-Jul-02 N Y 13-Dec-02
2677 Terre Haute Police Department IN Vigo 2 iDEN 3-Jul-02 N Y 13-Dec-02
2686 Warrick Central Dispatch IN Warrick 1 iDEN 4-Jan-01 N Y 17-Jan-02
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2861 Allen County Police Department KY Allen 1 iDEN 27-Aug-03 N N 23-Feb-04
2861 Allen County Police Department KY Allen 2 iDEN 27-Aug-03 N N 23-Feb-04
2966 Lawrenceburg Police Department KY Anderson 1 iDEN 13-Dec-00 N Y 20-Dec-01

2868 Barren-Metcalfe E9-1-1 KY Barren 1 iDEN 20-Jun-01 Y N
4/28/03 - NPI can only offer CAS for Phase I, PSAP can 
only support NCAS. No deployment planned at this time.

3009 Paris-Bourbon County E9-1-1 KY Bourbon 1 iDEN 1-Dec-00 N Y 28-Jan-02
3018 Regional Public Safety Communications Center-Boy KY Boyd 2 iDEN 7-Apr-03 N Y 10-Dec-03
3018 Regional Public Safety Communications Center-Boy KY Boyd 1 iDEN 7-Apr-03 N Y 10-Dec-03
2898 Danville-Boyle County 9-1-1 Center KY Boyle 1 iDEN 31-Jan-02 N Y 9-May-02
2889 Carter County 9-1-1 KY Carter 1 iDEN 11-Jun-03 N Y 4-Nov-03
2889 Carter County 9-1-1 KY Carter 2 iDEN 11-Jun-03 N Y 4-Nov-03
2942 Kentucky State Police Post 14-Ashland KY Boyd 1 iDEN 29-Jan-02 N Y 14-May-02
2930 Hopkinsville-Christian County EOC KY Christian 1 iDEN 26-Sep-02 N Y 17-Mar-03
3040 Winchester Police Department KY Clark 1 iDEN 14-Nov-00 N Y 24-Jan-02
3040 Winchester Police Department KY Clark 2 iDEN 9-Jan-04 N N 7-Jul-04
2899 Daviess County Sheriffs Department KY Daviess 1 iDEN 18-Dec-00 N Y 23-Jan-02
2899 Daviess County Sheriffs Department KY Daviess 2 iDEN 10-Jun-02 N Y 19-Jun-03
3006 Owensboro Police Department KY Daviess 1 iDEN 18-Dec-00 N Y 23-Jan-02
2971 Lexington-Fayette UCG-Division of Police KY Fayette 1 iDEN 14-Nov-00 N Y 10-Jun-02
2971 Lexington-Fayette UCG-Division of Police KY Fayette 2 iDEN 18-Dec-01 N Y 30-Oct-03
2909 Frankfort-Franklin County 9-1-1 KY Franklin 1 iDEN 26-Aug-02 N Y 16-Dec-02

2962 Lancaster Garrard 9-1-1 KY Garrard 1 iDEN 23-Sep-03 N N 21-Mar-04

10/29/03 - PSAP submitted PH II RFS in Sep03. We will 
deploy Phase I & II together, using the Sept03 RFS date as 
a start.  7/30/03 - Additional tests tried & failed during last 
quarter. Invalid letter will be issued in August and PSAP will 
submit new RFS 

2962 Lancaster Garrard 9-1-1 KY Garrard 2 iDEN 23-Sep-03 N N 21-Mar-04

10/29/03 - PSAP submitted PH II RFS in Sep03. We will 
deploy Phase I & II together, using the Sept03 RFS date as 
a start.  

2919 Hancock County E9-1-1 KY Hancock 1 iDEN 14-Jan-02 N Y 16-Apr-02
2920 Hardin County 9-1-1 KY Hardin 1 iDEN 5-Nov-01 Y N
2948 Kentucky State Police Post 4-Elizabethtown KY Hardin 1 iDEN 24-Aug-01 N Y 20-Dec-01
2938 Kentucky State Police Post 10-Harlan KY Harlan 1 iDEN 30-Jan-03 N Y 1-May-03
2897 Cynthiana-Harrison County E9-1-1 KY Harrison 1 iDEN 26-Dec-01 N Y 8-Feb-02
2927 Henderson Police Department KY Henderson 1 iDEN 23-Jan-01 N Y 1-Feb-02
2949 Kentucky State Police Post 5-Campbellsburg KY Henry 1 iDEN 24-Aug-01 N Y 1-Feb-02

000 Hopkins County E-911 KY Hopkins 1 iDEN 7-Nov-03 N N 5-May-04
1/29/04 - PSAP submitted new RFS letter. Trunks ordered, 
deployment on schedule.

2932 Jefferson County Police-Fire-EMS Communications KY Jefferson 1 iDEN 10-Jun-00 N Y 7-Dec-00

2932 Jefferson County Police-Fire-EMS Communications KY Jefferson 2 iDEN 27-Jun-01 N N 27-Feb-04 6

01/29/04 - PSAP awaiting software upgrade, we expect to 
test by the end of Feb04. 10/29/03 - PSAP equipment 
(Positron) having difficulty processing Phase II data. 
Numerous tests are not producing consistent data display. 
Nextel Partners working with Bell 

2978 Louisville-Jefferson County Emergency Operations KY Jefferson 1 iDEN 10-Jun-00 N Y 7-Dec-00
2978 Louisville-Jefferson County Emergency Operations KY Jefferson 2 iDEN 27-Jun-01 N Y 16-Dec-03
2935 Jessamine County Emergency Services Division KY Jessamine 1 iDEN 18-Aug-03 N N 13-Feb-04
2936 Jessamine County Emergency Services Division KY Jessamine 2 iDEN 18-Aug-03 N N 13-Feb-04
2963 Larue County Dispatch KY Larue 1 iDEN 15-Jan-03 Y N
2939 Kentucky State Police Post 11-London KY Laurel 1 iDEN 24-Aug-01 N Y 8-Feb-02
2964 Laurel County E9-1-1 KY Laurel 1 iDEN 16-Nov-00 N Y 23-Jun-03
2974 Logan County Emergency Operations Center KY Logan 1 iDEN 27-Aug-02 N Y 27-Jan-03
2951 Kentucky State Police Post 7-Richmond KY Madison 1 iDEN 29-Jan-02 N Y 7-May-02
2979 Madison County E9-1-1 KY Madison 1 iDEN 19-Dec-00 N Y 5-Feb-02
2922 Harrodsburg Police Department KY Mercer 1 iDEN 21-Jan-03 N Y 6-Aug-03
3004 Oldham County Central Dispatch KY Oldham 1 iDEN 22-Nov-00 N Y 20-Dec-01

3017 Pulaski County 9-1-1 KY Pulaski 1 iDEN 25-Jun-02 Y N 2

7/30/03 - PSAP determined they do not have proper 
equipment and software to support CAS Phase I solution. 
Invalid letter to be sent in Aug03. PSAP will resubmit RFS 
when applicable.

2952 Kentucky State Police Post 8-Morehead KY Rowan 1 iDEN 29-Jan-02 N Y 13-May-02
2994 Morehead Police Department KY Rowan 1 iDEN 30-Nov-01 N Y 25-Aug-03
2994 Morehead Police Department KY Rowan 2 iDEN 30-Nov-01 N Y 25-Aug-03
2940 Kentucky State Police Post 12-Frankfort KY Franklin 1 iDEN 24-Aug-01 N Y 31-Jan-02
3026 Shelby County E9-1-1 KY Shelby 1 iDEN 11-Dec-00 N Y 31-Jan-02
3032 Todd County Emergency Services KY Todd 1 iDEN 21-May-03 N Y 5-Dec-03
2874 Bowling Green Police Department KY Warren 1 iDEN 14-Jun-00 N Y 7-Feb-02
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2874 Bowling Green Police Department KY Warren 2 iDEN 14-Jun-00 Y N 2

7/30/03 - PSAP confirmed equipment not installed to 
support PH II. NPI will set up new RFS date with PSAP to 
ensure deployment as soon as possible. 4/30/03 - NPI 
awaiting confirmation PSAPhas upgraded equipment.

2947 Kentucky State Police Post 3-Bowling Green KY Warren 1 iDEN 24-Aug-01 N Y 6-Feb-02
3030 Springfield-Washington County E9-1-1 KY Washington 1 iDEN 21-Nov-00 N Y 28-Jan-02
3037 Webster County 9-1-1 KY Webster 1 iDEN 20-Oct-00 N Y 5-Feb-02
3039 Whitley County E9-1-1 KY Whitley 1 iDEN 14-Jan-02 N Y 13-May-02
3035 Versailles Police Department KY Woodford 1 iDEN 31-Jul-02 N Y 27-Feb-03
3035 Versailles Police Department KY Woodford 2 IDEN 20-Jan-04 N N 16-Jul-04
3054 Bienville Parish Sheriffs Office LA BIENVILLE 1 iDEN 24-Jul-00 N Y 12-Mar-01
3056 Bossier Parish Communication District LA Bossier 1 iDEN 7-Jun-00 N Y 12-Oct-00
3058 Caddo Parish Communications District LA Caddo 1 iDEN 7-Jun-00 N Y 12-Feb-01
3060 Calcasieu Parish Communication District LA Calcasieu 1 iDEN 7-Jun-00 N Y 19-Jan-01
3089 Lafayette Parish Communication District LA Lafayette 1 iDEN 7-Jun-00 N Y 8-Jan-01
3089 Lafayette Parish Communication District LA Lafayette 2 iDEN 1-Feb-01 N Y 29-Apr-03
3093 Lincoln Parish Sheriffs Office LA Lincoln 1 iDEN 25-Oct-00 N Y 9-Jan-02
3117 Ruston Police Department LA Lincoln 1 iDEN 25-Oct-00 N Y 9-Jan-02

3094 Madison Parish Sheriff LA Madison 1 iDEN 23-Oct-00 Y N 2

4/30/03 - RFS received 10/31/00; trunks ordered Dec. '00 
and then cancelled - PSAP CPE not E911 capable; 
10/15/01-NPI requested new RFS be submitted when 
Parish is ready to move forward with deployment

3104 Ouachita Parish 9-1-1 Communications District LA Ouachita 1 iDEN 4-Oct-00 N Y 18-Apr-01
3128 St Landry Parish 9-1-1 LA St. Landry 1 iDEN 29-Nov-00 N Y 25-Mar-02
3129 St Martin Parish Sheriffs Office LA St. Martin 1 iDEN 12-May-00 N Y 18-Oct-00
3138 Vermilion Parish Communications District LA Vermilion 1 iDEN 12-Jul-01 N Y 17-Dec-01
3141 Webster Parish Police Department LA Webster 1 iDEN 8-Feb-01 N Y 11-Jan-02
3205 Allegany County Emergency Services and Commun MD Allegany 1 IDEN 24-Dec-03 N N 6/21/2004
3600 Becker County Sheriffs Office MN Becker 1 iDEN 11-Apr-01 N Y 24-Jul-02

3600 Becker County Sheriffs Office MN Becker 2 iDEN 11-Apr-01 N N 31-Mar-04 2, 4

01/29/04 - Nextel Partners has completed Phase II testing 
with IES and QWEST. We are awaiting a decision by the 
State to proceed with Phase II deployments. 10/29/03 - 
Nextel Partners is working with QWEST to test PH II NCAS 
solution be fore the end of Nov

3673 Minnesota State Patrol-Detroit Lakes MN Becker 1 iDEN 11-Apr-01 N N 31-Mar-04 1, 6

10/29/03 - Multiple tests have failed due to call routing and 
invalid pANIs. Inreado working with QWEST to resolve.

3673 Minnesota State Patrol-Detroit Lakes MN Becker 2 iDEN 11-Apr-01 N N 31-Mar-04 2, 4

01/29/04 - Nextel Partners has completed Phase II testing 
with IES and QWEST. We are awaiting a decision by the 
State to proceed with Phase II deployments. 10/29/03 - 
Nextel Partners is working with QWEST to test PH II NCAS 
solution be fore the end of Nov

3605 Blue Earth County Emergency Services MN Blue Earth 1 iDEN 11-Apr-01 N Y 12-Sep-02

3605 Blue Earth County Emergency Services MN Blue Earth 2 iDEN 11-Apr-01 N N 31-Mar-04 2, 4

01/29/04 - Nextel Partners has completed Phase II testing 
with IES and QWEST. We are awaiting a decision by the 
State to proceed with Phase II deployments. 10/29/03 - 
Nextel Partners is working with QWEST to test PH II NCAS 
solution be fore the end of Nov

3676 Minnesota State Patrol-Mankato MN Blue Earth 1 iDEN 11-Apr-01 N Y 12-Sep-02

3676 Minnesota State Patrol-Mankato MN Blue Earth 2 iDEN 11-Apr-01 N N 31-Mar-04 2, 4

01/29/04 - Nextel Partners has completed Phase II testing 
with IES and QWEST. We are awaiting a decision by the 
State to proceed with Phase II deployments. 10/29/03 - 
Nextel Partners is working with QWEST to test PH II NCAS 
solution be fore the end of Nov

3608 Brown County Sheriffs Office MN Brown 1 iDEN 11-Apr-01 N Y 20-May-02

3608 Brown County Sheriffs Office MN Brown 2 iDEN 11-Apr-01 N N 31-Mar-04 2, 4

01/29/04 - Nextel Partners has completed Phase II testing 
with IES and QWEST. We are awaiting a decision by the 
State to proceed with Phase II deployments. 10/29/03 - 
Nextel Partners is working with QWEST to test PH II NCAS 
solution be fore the end of Nov

3610 Carlton County Sheriffs Office MN Carlton 1 iDEN 11-Apr-01 N Y 2-Jul-02

3610 Carlton County Sheriffs Office MN Carlton 2 iDEN 11-Apr-01 N N 31-Mar-04 2, 4

01/29/04 - Nextel Partners has completed Phase II testing 
with IES and QWEST. We are awaiting a decision by the 
State to proceed with Phase II deployments. 10/29/03 - 
Nextel Partners is working with QWEST to test PH II NCAS 
solution be fore the end of Nov

3612 Cass County Sheriffs Office MN Cass 1 iDEN 11-Apr-01 N Y 29-May-02

3612 Cass County Sheriffs Office MN Cass 2 iDEN 11-Apr-01 N N 31-Mar-04 2, 4

01/29/04 - Nextel Partners has completed Phase II testing 
with IES and QWEST. We are awaiting a decision by the 
State to proceed with Phase II deployments. 10/29/03 - 
Nextel Partners is working with QWEST to test PH II NCAS 
solution be fore the end of Nov

000 Clay County Sheriff MN Clay 1 iDEN 11-Apr-01 N N 31-Mar-04 1, 6

10/29/03 - Multiple tests have failed due to call routing and 
invalid pANIs. Intrado working with QWEST to resolve.
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000 Clay County Sheriff MN Clay 2 iDEN 11-Apr-01 N N 31-Mar-04 2, 4

01/29/04 - Nextel Partners has completed Phase II testing 
with IES and QWEST. We are awaiting a decision by the 
State to proceed with Phase II deployments. 10/29/03 - 
Nextel Partners is working with QWEST to test PH II NCAS 
solution be fore the end of Nov

3620 Crow Wing County Sheriffs Office MN Crow Wing 1 iDEN 11-Apr-01 N N 31-Mar-04 1, 6

10/29/03 - Multiple tests have failed due to call routing and 
invalid pANIs. Intrado working with QWEST to resolve.

3620 Crow Wing County Sheriffs Office MN Crow Wing 2 iDEN 11-Apr-01 N N 31-Mar-04 2, 4

01/29/04 - Nextel Partners has completed Phase II testing 
with IES and QWEST. We are awaiting a decision by the 
State to proceed with Phase II deployments. 10/29/03 - 
Nextel Partners is working with QWEST to test PH II NCAS 
solution be fore the end of Nov

3623 Douglas County Sheriffs Office MN Douglas 1 iDEN 11-Apr-01 N Y 25-Feb-03

3623 Douglas County Sheriffs Office MN Douglas 2 iDEN 11-Apr-01 N N 31-Mar-04 2, 4

01/29/04 - Nextel Partners has completed Phase II testing 
with IES and QWEST. We are awaiting a decision by the 
State to proceed with Phase II deployments. 10/29/03 - 
Nextel Partners is working with QWEST to test PH II NCAS 
solution be fore the end of Nov

3631 Freeborn County Law Enforcement Center MN Freeborn 1 iDEN 11-Apr-01 N Y 23-Jul-02

3631 Freeborn County Law Enforcement Center MN Freeborn 2 iDEN 11-Apr-01 N N 31-Mar-04 2, 4

01/29/04 - Nextel Partners has completed Phase II testing 
with IES and QWEST. We are awaiting a decision by the 
State to proceed with Phase II deployments. 10/29/03 - 
Nextel Partners is working with QWEST to test PH II NCAS 
solution be fore the end of Nov

000 Minnesota State Patrol-Detroit Lakes MN Grant 1 iDEN 11-Apr-01 N N 31-Mar-04 2, 4

10/29/03 - Multiple tests have failed due to call routing and 
invalid pANIs. Intrado working with QWEST to resolve.

000 Minnesota State Patrol-Detroit Lakes MN Grant 2 iDEN 11-Apr-01 N N 31-Mar-04 2, 4

01/29/04 - Nextel Partners has completed Phase II testing 
with IES and QWEST. We are awaiting a decision by the 
State to proceed with Phase II deployments. 10/29/03 - 
Nextel Partners is working with QWEST to test PH II NCAS 
solution be fore the end of Nov

3643 Itasca County Sheriffs Office MN Itasca 1 iDEN 11-Apr-01 N Y 20-Jun-02

3643 Itasca County Sheriffs Office MN Itasca 2 iDEN 11-Apr-01 N N 31-Mar-04 2, 4

01/29/04 - Nextel Partners has completed Phase II testing 
with IES and QWEST. We are awaiting a decision by the 
State to proceed with Phase II deployments. 10/29/03 - 
Nextel Partners is working with QWEST to test PH II NCAS 
solution be fore the end of Nov

3650 Lake County Sheriffs Office MN Lake 1 iDEN 11-Apr-01 N Y 3-Apr-03

3650 Lake County Sheriffs Office MN Lake 2 iDEN 11-Apr-01 N N 31-Mar-04 2, 4

01/29/04 - Nextel Partners has completed Phase II testing 
with IES and QWEST. We are awaiting a decision by the 
State to proceed with Phase II deployments. 10/29/03 - 
Nextel Partners is working with QWEST to test PH II NCAS 
solution be fore the end of Nov

3686 Mower County Law Enforcement Center MN Mower 1 iDEN 11-Apr-01 N Y 3-Oct-02

3686 Mower County Law Enforcement Center MN Mower 2 iDEN 11-Apr-01 N N 31-Mar-04 2, 4

01/29/04 - Nextel Partners has completed Phase II testing 
with IES and QWEST. We are awaiting a decision by the 
State to proceed with Phase II deployments. 10/29/03 - 
Nextel Partners is working with QWEST to test PH II NCAS 
solution be fore the end of Nov

3689 Nicollet County Sheriffs Office MN Nicollet 1 iDEN 11-Apr-01 N Y 9-Jan-03

3689 Nicollet County Sheriffs Office MN Nicollet 2 iDEN 11-Apr-01 N N 31-Mar-04 2, 4

01/29/04 - Nextel Partners has completed Phase II testing 
with IES and QWEST. We are awaiting a decision by the 
State to proceed with Phase II deployments. 10/29/03 - 
Nextel Partners is working with QWEST to test PH II NCAS 
solution be fore the end of Nov

3694 Olmsted County Law Enforcement Center MN Olmsted 1 iDEN 11-Apr-01 N Y 22-May-02

3694 Olmsted County Law Enforcement Center MN Olmsted 2 iDEN 11-Apr-01 N N 31-Mar-04 2, 4

01/29/04 - Nextel Partners has completed Phase II testing 
with IES and QWEST. We are awaiting a decision by the 
State to proceed with Phase II deployments. 10/29/03 - 
Nextel Partners is working with QWEST to test PH II NCAS 
solution be fore the end of Nov

3695 Otter Tail County Sheriffs Office MN Otter Tail 1 iDEN 11-Apr-01 N Y 20-Jun-02

3695 Otter Tail County Sheriffs Office MN Otter Tail 2 iDEN 11-Apr-01 N N 31-Mar-04 2, 4

01/29/04 - Nextel Partners has completed Phase II testing 
with IES and QWEST. We are awaiting a decision by the 
State to proceed with Phase II deployments. 10/29/03 - 
Nextel Partners is working with QWEST to test PH II NCAS 
solution be fore the end of Nov

3698 Pine County Sheriffs Office MN Pine 1 iDEN 11-Apr-01 N Y 21-May-02

3698 Pine County Sheriffs Office MN Pine 2 iDEN 11-Apr-01 N N 31-Mar-04 2, 4

01/29/04 - Nextel Partners has completed Phase II testing 
with IES and QWEST. We are awaiting a decision by the 
State to proceed with Phase II deployments. 10/29/03 - 
Nextel Partners is working with QWEST to test PH II NCAS 
solution be fore the end of Nov

3710 Rock County Sheriffs Office MN Rock 1 iDEN 11-Apr-01 N N 31-Mar-04 2, 4

01/29/04 - Nextel Partners has trunks installed and will 
deploy PSAP Phase I & II together. This is due to upgrades 
and CAS, associated with Phase I. 10/29/03 -- Nextel 
Partners is awaiting the PSAP to inform if they will go 
forward with equipment upgrade
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3710 Rock County Sheriffs Office MN Rock 2 iDEN 11-Apr-01 N N 31-Mar-04 2, 4

01/29/04 - Nextel Partners has completed Phase II testing 
with IES and QWEST. We are awaiting a decision by the 
State to proceed with Phase II deployments. 10/29/03 - 
Nextel Partners is working with QWEST to test PH II NCAS 
solution be fore the end of Nov

3716 St Louis County Emergency Communications-Dulut MN St. Louis 1 iDEN 11-Apr-01 N Y 15-Nov-02

3716 St Louis County Emergency Communications-Dulut MN St. Louis 2 iDEN 11-Apr-01 N N 31-Mar-04 2, 4

01/29/04 - Nextel Partners has completed Phase II testing 
with IES and QWEST. We are awaiting a decision by the 
State to proceed with Phase II deployments. 10/29/03 - 
Nextel Partners is working with QWEST to test PH II NCAS 
solution be fore the end of Nov

3717 St Louis County Emergency Communications-Virgin MN St. Louis 1 iDEN 11-Apr-01 N Y 17-Jan-03

3717 St Louis County Emergency Communications-Virgin MN St. Louis 2 iDEN 11-Apr-01 N N 31-Mar-04 2, 4

01/29/04 - Nextel Partners has completed Phase II testing 
with IES and QWEST. We are awaiting a decision by the 
State to proceed with Phase II deployments. 10/29/03 - 
Nextel Partners is working with QWEST to test PH II NCAS 
solution be fore the end of Nov

3726 Todd County Sheriffs Office MN Todd 1 iDEN 11-Apr-01 N Y 5-Feb-03

3726 Todd County Sheriffs Office MN Todd 2 iDEN 11-Apr-01 N N 31-Mar-04 2, 4

01/29/04 - Nextel Partners has completed Phase II testing 
with IES and QWEST. We are awaiting a decision by the 
State to proceed with Phase II deployments. 10/29/03 - 
Nextel Partners is working with QWEST to test PH II NCAS 
solution be fore the end of Nov

3730 Wadena County Sheriffs Office MN Wadena 1 iDEN 11-Apr-01 N Y 24-Jul-02

3730 Wadena County Sheriffs Office MN Wadena 2 iDEN 11-Apr-01 N N 31-Mar-04 2, 4

01/29/04 - Nextel Partners has completed Phase II testing 
with IES and QWEST. We are awaiting a decision by the 
State to proceed with Phase II deployments. 10/29/03 - 
Nextel Partners is working with QWEST to test PH II NCAS 
solution be fore the end of Nov

3737 Wilkin County Law Enforcement Center MN Wilkin 1 iDEN 11-Apr-01 N Y 23-May-02

3737 Wilkin County Law Enforcement Center MN Wilkin 2 iDEN 11-Apr-01 N N 31-Mar-04 2, 4

01/29/04 - Nextel Partners has completed Phase II testing 
with IES and QWEST. We are awaiting a decision by the 
State to proceed with Phase II deployments. 10/29/03 - 
Nextel Partners is working with QWEST to test PH II NCAS 
solution be fore the end of Nov

3738 Winona County Sheriffs Office MN Winona 1 iDEN 11-Apr-01 N Y 3-Apr-03

3738 Winona County Sheriffs Office MN Winona 2 iDEN 11-Apr-01 N N 31-Mar-04 2, 4

01/29/04 - Nextel Partners has completed Phase II testing 
with IES and QWEST. We are awaiting a decision by the 
State to proceed with Phase II deployments. 10/29/03 - 
Nextel Partners is working with QWEST to test PH II NCAS 
solution be fore the end of Nov

3992 Copiah County MS Copiah 1 iDEN 17-Oct-00 N Y 24-Oct-01
3994 Covington County Sheriff MS Covington 1 iDEN 15-May-01 N Y 28-Jan-02

3994 Covington County Sheriff MS Covington 2 iDEN 9-May-01 Y N 2

7/30/03 - Invalid letter to be sent to PSAP in August03. 
4/30/03 - PSAP CPE equipment is not ready for Phase II. 
PSAP will resubmit request when capability is expected.

3998 Forrest County MS Forrest 1 iDEN 12-Oct-00 N Y 13-Dec-00
3998 Forrest County MS Forrest 2 iDEN 16-Sep-03 N N 5-Mar-04 10/30/03 - New RFS received from PSAP for Phase II.

4010 Hattiesburg Police Department MS Forrest 1 iDEN 12-Oct-00 N Y 14-May-01
4010 Hattiesburg Police Department MS Forrest 2 iDEN 16-Sep-03 N N 5-Mar-04 10/30/03 - New RFS received from PSAP for Phase II.

3973 Bay St Louis Police Department MS Hancock 1 iDEN 19-Jun-00 N Y 12-Jul-01
4008 Hancock County Sheriffs Office MS Hancock 1 iDEN 19-Jun-00 N Y 12-Jul-01
3975 Biloxi Police Department MS Harrison 1 iDEN 20-Jun-00 N Y 12-Nov-01
4007 Gulfport Police Department MS Harrison 1 iDEN 20-Jun-00 N Y 12-Nov-01
4009 Harrison County Sheriffs Office MS Harrison 1 iDEN 20-Jun-00 N Y 12-Nov-01
4045 Long Beach Police Department MS Harrison 1 iDEN 20-Jun-00 N Y 12-Nov-01
4070 Pass Christian Police Department MS Harrison 1 iDEN 20-Jun-00 N Y 11-Aug-03
3989 Clinton Police Department MS Hinds 1 iDEN 30-Oct-00 N Y 4-Jan-01
4014 Hinds County Sheriffs Department MS Hinds 1 iDEN 30-Oct-00 N Y 4-Jan-01
4024 Jackson Police Department MS Hinds 1 iDEN 30-Oct-00 N Y 4-Jan-01
4001 Gautier Police Department MS Jackson 1 iDEN 24-Apr-00 N Y 2-Feb-01
4022 Jackson County Sheriff`s Office-Main MS Jackson 1 iDEN 24-Apr-00 N Y 2-Feb-01
4022 Jackson County Sheriff`s Office-Main MS Jackson 2 iDEN 4-Apr-01 N Y 12-Jun-03
4057 Moss Point Police Department MS Jackson 1 iDEN 24-Apr-00 N Y 2-Feb-01
4069 Pascagoula Police Department MS Jackson 1 iDEN 24-Apr-00 N Y 2-Feb-01
4028 Jones County Sheriffs Office MS Jones 1 iDEN 9-Nov-00 N Y 15-Jan-02

4028 Jones County Sheriffs Office MS Jones 2 iDEN 1-Nov-00 Y N 2
7/30/03 - PSAP has not selected equipment as of yet. NPI 
will issue invalid letter to PSAP in Aug03.

4033 Lamar County Sheriffs Office MS Lamar 1 iDEN 27-Sep-00 N Y 12-Jul-01

4033 Lamar County Sheriffs Office MS Lamar 2 iDEN 27-Sep-00 Y N 2
7/30/03 - PSAP has not selected equipment as of yet. NPI 
will issue invalid letter to PSAP in Aug03.

4034 Lauderdale County E9-1-1 Center MS Lauderdale 1 iDEN 27-Sep-00 N Y 16-May-01
3979 Canton Police Department MS Madison 1 iDEN 18-Oct-00 N Y 19-Feb-03
4048 Madison County Sheriffs Office MS Madison 1 iDEN 18-Oct-00 N Y 31-Aug-02
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4049 Madison Police Department MS Madison 1 iDEN 18-Oct-00 N Y 17-Sep-01
4085 Ridgeland Police Department MS Madison 1 iDEN 18-Oct-00 N Y 17-Sep-01
4059 Neshoba County 9-1-1 MS Neshoba 1 iDEN 21-Feb-02 N Y 9-Aug-02
4072 Pearl River County Sheriffs Department MS Pearl River 1 iDEN 1-Aug-00 N Y 29-Jan-01
4072 Pearl River County Sheriffs Department MS Pearl River 2 iDEN 1-Aug-00 6-Jun-01 Y N
4077 Picayune Police Department MS Pearl River 1 iDEN 3-Mar-03 N Y 15-Aug-03
3977 Brandon Police Department MS Rankin 1 iDEN 6-Dec-00 N Y 24-Sep-01
3997 Flowood Police Department MS Rankin 1 iDEN 6-Dec-00 N Y 24-Sep-01
4071 Pearl Police Department MS Rankin 1 iDEN 6-Dec-00 N Y 24-Sep-01
4082 Rankin County Sheriffs Office MS Rankin 1 iDEN 6-Dec-00 N Y 24-Sep-01
4083 Richland Police Department MS Rankin 1 iDEN 6-Dec-00 N Y 24-Sep-01
4089 Simpson County Sheriffs Office MS Simpson 1 iDEN 4-May-01 N Y 21-Dec-01
4093 Stone County 9-1-1 MS Stone 1 iDEN 5-Jun-01 N Y 7-Dec-01
4101 Vicksburg-Warren E9-1-1 Communications Center MS Warren 1 iDEN 17-Oct-00 N Y 8-May-01

4548 Valley City Police Department ND Barnes 1 iDEN 21-Nov-03 N N 14-May-04
01/29/04 - PH I RFS recinded. PSAP will deploy PH I & II 
together

4548 Valley City Police Department ND Barnes 2 iDEN 21-Nov-03 N N 14-May-04
01/29/04 - PH I RFS recinded. PSAP will deploy PH I & II 
together

4509 Fargo Police Department ND Cass 1 iDEN 21-Nov-03 N N 14-May-04
01/29/04 - PH I RFS recinded. PSAP will deploy PH I & II 
together

4509 Fargo Police Department ND Cass 2 iDEN 21-Nov-03 N N 14-May-04
01/29/04 - PH I RFS recinded. PSAP will deploy PH I & II 
together

4551 West Fargo Police Department ND Cass 1 iDEN 21-Nov-03 N N 14-May-04
01/29/04 - PH I RFS recinded. PSAP will deploy PH I & II 
together

4551 West Fargo Police Department ND Cass 2 iDEN 21-Nov-03 N N 14-May-04
01/29/04 - PH I RFS recinded. PSAP will deploy PH I & II 
together

4512 Grand Forks County PSAP ND Grand Forks 1 iDEN 21-Nov-03 N N 14-May-04
01/29/04 - PH I RFS recinded. PSAP will deploy PH I & II 
together

4512 Grand Forks County PSAP ND Grand Forks 2 iDEN 21-Nov-03 N N 14-May-04
01/29/04 - PH I RFS recinded. PSAP will deploy PH I & II 
together

4535 Richland County Communications ND Richland 1 iDEN 21-Nov-03 N N 14-May-04
01/29/04 - PH I RFS recinded. PSAP will deploy PH I & II 
together

4535 Richland County Communications ND Richland 2 iDEN 21-Nov-03 N N 14-May-04
01/29/04 - PH I RFS recinded. PSAP will deploy PH I & II 
together

4544 Stutsman County Communications ND Stutsman 1 iDEN 21-Nov-03 N N 14-May-04
01/29/04 - PH I RFS recinded. PSAP will deploy PH I & II 
together

4544 Stutsman County Communications ND Stutsman 2 iDEN 21-Nov-03 N N 14-May-04
01/29/04 - PH I RFS recinded. PSAP will deploy PH I & II 
together

4546 Traill County Sheriffs Office ND Traill 1 iDEN 21-Nov-03 N N 14-May-04
01/29/04 - PH I RFS recinded. PSAP will deploy PH I & II 
together

4546 Traill County Sheriffs Office ND Traill 2 iDEN 21-Nov-03 N N 14-May-04
01/29/04 - PH I RFS recinded. PSAP will deploy PH I & II 
together

4580 Dakota County Communications NE Dakota 1 iDEN 25-Jan-02 N Y 22-Oct-03 4

10/29/03 - Deactivated phone testing was successful in 
October 2003. PSAP has signed off as complete. 7/30/03 - 
NPI can not complete deployment until deactivated phones 
transmit correct digits. NPI working with Motorola and 
QWEST to resolve. Expect softwa

4592 Fremont Police Department NE Dodge 1 iDEN 31-Aug-01 N Y 18-Nov-03
4587 Douglas County 9-1-1 Communications Center NE Douglas 1 iDEN 10-Apr-01 N Y 24-Nov-03

4599 Grand Island-Hall County NE Hall 1 iDEN 28-Nov-01 N Y 22-Oct-03 4

10/29/03 - Deactivated phone testing was successful in 
October 2003. PSAP has signed off as complete. 7/30/03 - 
NPI can not complete deployment until deactivated phones 
transmit correct digits. NPI working with Motorola and 
QWEST to resolve. Expect softwa

4603 Hamilton County Sheriff NE Hamilton 1 iDEN 1-Nov-01 N Y 22-Oct-03 4

10/29/03 - Deactivated phone testing was successful in 
October 2003. PSAP has signed off as complete. 7/30/03 - 
NPI can not complete deployment until deactivated phones 
transmit correct digits. NPI working with Motorola and 
QWEST to resolve. Expect softwa

4648 Sarpy County 9-1-1 NE Sarpy 1 iDEN 10-Apr-01 N Y 19-Nov-03
4662 Washington County Sheriff NE Washington 1 iDEN 18-Jul-01 N Y 17-Nov-03
5141 New York State Police-Albany NY Albany 1 iDEN 18-Oct-02 N Y 24-Apr-03
5141 New York State Police-Albany NY Albany 2 iDEN 18-Oct-02 N Y 24-Apr-03
5044 Broome County Emergency Services NY Broome 1 IDEN 10-Nov-03 N N 5/8/2004
5044 Broome County Emergency Services NY Broome 2 IDEN 10-Nov-03 N N 5/8/2004
5048 Cattaraugus County Sheriffs Office NY Cattaraugus 1 iDEN 25-May-01 N Y 14-Feb-02
5048 Cattaraugus County Sheriffs Office NY Cattaraugus 2 iDEN 10-Jun-02 N Y 14-Oct-02

5049 Cayuga County Sheriffs Office NY Cayuga 1 iDEN 8-Jul-03 Y N 2

7/30/03 - PSAP is not 20 digit capable and will request 
Phase II service when system upgrade complete.

5051 Chautauqua County Sheriffs Office NY Chautauqua 1 iDEN 8-Jun-01 N Y 20-May-02
5051 Chautauqua County Sheriffs Office NY Chautauqua 2 iDEN 7-Nov-03 N N 5-May-04
5056 Clinton County Primary Safety Answering Point NY Clinton 1 iDEN 7-Nov-03 N N 5-May-04
5056 Clinton County Primary Safety Answering Point NY Clinton 2 iDEN 7-Nov-03 N N 5-May-04
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5061 Cortland County Sheriffs Department NY Cortland 1 iDEN 7-Jun-01 Y N 2, 4
4/28/03 - NPI can only offers CAS on Phase I. PSAP is not 
20 digit capable. RFS received 6/07/01

5082 Fulton County Sheriffs Office NY Fulton 1 iDEN 5-Feb-01 Y N 2, 4

4/28/03 - NPI can only offers CAS on Phase I. PSAP/LEC 
can only support NCAS. RFS received 2/05/01

5084 Genesee County Sheriffs Office NY Genesee 1 iDEN 19-Apr-01 N Y 15-Feb-02
5084 Genesee County Sheriffs Office NY Genesee 2 iDEN 5-Sep-02 N Y 6-Jun-03
5102 Herkimer County Sheriff NY Herkimer 1 iDEN 9-Apr-03 N Y 27-Oct-03
5102 Herkimer County Sheriff NY Herkimer 2 iDEN 9-Apr-03 N Y 27-Oct-03
5117 Livingston County 9-1-1 Center NY Livingston 1 iDEN 14-Jul-03 N Y 5-Nov-03
5117 Livingston County 9-1-1 Center NY Livingston 2 iDEN 14-Jul-03 N Y 5-Nov-03
5127 Monroe County 9-1-1 Center NY Monroe 1 iDEN 5-Aug-03 N Y 5-Dec-03
5127 Monroe County 9-1-1 Center NY Monroe 2 iDEN 5-Aug-03 N Y 5-Dec-03

5128 Montgomery County Sheriffs Office NY Montgomery 1 iDEN 3-May-01 Y N 2, 4

4/28/03 - NPI can only offers CAS on Phase I. PSAP/LEC 
can only support NCAS. RFS received 05/01/01

5152 Niagara County Sheriffs Department NY Niagara 1 iDEN 22-Oct-02 Y N 2, 4

4/28/03 - NPI can only offers CAS on Phase I. PSAP/LEC 
can only support NCAS. RFS received 10/22/02

5163 Oneida County Sheriffs Office NY Oneida 1 iDEN 23-Apr-03 Y N 2, 4

4/28/03 - NPI can only offers CAS on Phase I. PSAP/LEC 
can only support NCAS. RFS received 4/23/03

5165 Onondaga County Department of Emergency Comm NY Onondaga 1 iDEN 2-May-01 N Y 1-Jul-03
5165 Onondaga County Department of Emergency Comm NY Onondaga 2 iDEN 2-May-01 N Y 1-Jul-03
5166 Ontario County 9-1-1 Center NY Ontario 1 iDEN 25-Jul-03 N Y 10-Nov-03
5166 Ontario County 9-1-1 Center NY Ontario 2 iDEN 25-Jul-03 N Y 10-Nov-03
5170 Orleans County Sheriffs Office NY Orleans 1 iDEN 14-Nov-02 N Y 28-May-03

5215 Tioga County 9-1-1 NY Tioga 1 iDEN 17-Apr-02 Y N

4/28/03 - NPI can only offers CAS on Phase I. PSAP is not 
20 digit capable. RFS received 4/17/02

5223 Warren County Sheriff NY Warren 1 iDEN 20-Mar-02 N Y 1-Nov-02

5223 Warren County Sheriff NY Warren 2 iDEN 22-Jan-03 N N 31-Mar-04 2, 4

01/29/04 - Awaiting confirmation from PSAP that CAD 
upgrades completed. 10/29/03 - PSAP validating 
equipment upgrade in order to proceed with deployment. 
Expect CAD equipment to be made in November and 
testing to follow. 7/30/03 - NPI is working with PSAP

5225 Wayne County 9-1-1 NY Wayne 1 iDEN 19-Aug-03 N Y 27-Jan-04
5225 Wayne County 9-1-1 NY Wayne 2 iDEN 19-Aug-03 N Y 27-Jan-04

5231 Yates County Sheriffs Office NY Yates 1 iDEN 26-Aug-02 Y N

4/28/03 - NPI can only offers CAS on Phase I. PSAP/LEC 
can only support NCAS. RFS received 08/26/02

5878 Crawford County Office of Emergency Services PA Crawford 1 iDEN 28-Mar-02 N Y 27-Sep-02

000 City of Harrisburg PSAP PA Dauphin 1 iDEN 21-Nov-02 Y N 2, 4
4/28/03 - NPI can only offers CAS on Phase I. PSAP is not 
20 digit capable. RFS received 11/21/02

5880 Dauphin County Emergency Management Agency PA Dauphin 1 iDEN 20-Oct-03 N N 17-Apr-04 10/29/03 - PSAP will now be deployed as Phase I & II 

5880 Dauphin County Emergency Management Agency PA Dauphin 2 iDEN 20-Oct-03 N N 17-Apr-04 10/29/03 - PSAP will now be deployed as Phase I & II 

5887 Erie County 9-1-1 Center PA Erie 1 iDEN 16-Apr-01 N Y 23-May-02
5887 Erie County 9-1-1 Center PA Erie 2 iDEN 11-Apr-01 N Y 18-Dec-02
5900 Lancaster County-Wide Communications PA Lancaster 1 iDEN 16-Nov-01 N Y 14-Aug-02

5906 Lycoming County Department of Public Safety PA Lycoming 1 iDEN 27-Sep-01 Y N 2
4/30/03 - PSAP CPE equipment is not ready for Phase II. 
PSAP will resubmit request when capability is expected.

5906 Lycoming County Department of Public Safety PA Lycoming 2 iDEN 27-Sep-01 Y N 2
4/30/03 - PSAP CPE equipment is not ready for Phase II. 
PSAP will resubmit request when capability is expected.

5920 Pike County 9-1-1 Center PA Pike 1 iDEN 30-Nov-01 N Y 2-Jan-03
5920 Pike County 9-1-1 Center PA Pike 2 iDEN 30-Jan-03 N Y 8-Aug-03
000 Schuylkill County Office of Public Safety PA Schuylkill 1 IDEN 17-Dec-03 N N 6/14/2004

5929 Susquehanna County Emergency Management Age PA Susquehanna 1 IDEN 1-Dec-03 N N 5/29/2004
5929 Susquehanna County Emergency Management Age PA Susquehanna 2 IDEN 1-Dec-03 N N 5/29/2004
5940 York County 9-1-1 PA York 1 iDEN 19-Apr-01 N Y 28-May-02
5940 York County 9-1-1 PA York 2 iDEN 10-Apr-01 N Y 30-Jan-03
6167 Minnehaha Metro Communications SD Minnehaha 1 iDEN 5-Dec-01 N Y 13-Nov-04
6220 Carter County 9-1-1 TN Carter 1 iDEN 10-Jul-01 N Y 11-Feb-02
6220 Carter County 9-1-1 TN Carter 2 iDEN 28-Dec-01 N Y 25-Jun-03
6259 Greene County Emergency Communications TN Greene 1 iDEN 10-Jul-01 N Y 15-Jan-02
6259 Greene County Emergency Communications TN Greene 2 iDEN 28-Dec-01 N Y 20-May-03
6267 Hawkins County 9-1-1 TN Hawkins 1 iDEN 10-Jul-01 N Y 29-Jan-02
6267 Hawkins County 9-1-1 TN Hawkins 2 iDEN 28-Dec-01 N Y 17-Jun-03
6215 Bristol Emergency Communications District TN Sullivan 1 iDEN 3-Mar-03 N Y 26-Aug-03
6215 Bristol Emergency Communications District TN Sullivan 2 iDEN 3-Mar-03 N Y 26-Aug-03
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6284 Kingsport 9-1-1 TN Sullivan 1 iDEN 10-Jul-01 N Y 6-Feb-02
6284 Kingsport 9-1-1 TN Sullivan 2 iDEN 28-Dec-01 N Y 5-Sep-03
6364 Sullivan County 9-1-1 TN Sullivan 1 iDEN 10-Jul-01 N Y 6-Feb-02
6364 Sullivan County 9-1-1 TN Sullivan 2 iDEN 28-Dec-01 N Y 24-Jun-03
6371 Unicoi County 9-1-1 TN Unicoi 1 iDEN 10-Jul-01 N Y 11-Feb-02

6371 Unicoi County 9-1-1 TN Unicoi 2 iDEN 28-Dec-01 Y N 2

7/30/03 - PSAP does not have proper equipment in place 
to deploy Phase II. Invalid letter will be sent to PSAP in 
Aug03.

6376 Washington County Emergency Communications TN Washington 1 iDEN 10-Jul-01 N Y 30-Jan-02
6376 Washington County Emergency Communications TN Washington 2 iDEN 28-Dec-01 N Y 22-May-03
6403 Andrews County Sheriffs Office TX Andrews 1 iDEN 21-Aug-01 N Y 5-Aug-02
6866 Rockport Police Department TX Aransas 1 iDEN 16-Aug-00 N Y 23-Jul-01
6431 Beeville Police Department TX Bee 1 iDEN 16-Aug-00 N Y 23-Jul-01
6432 Bell County Communications Center TX Bell 1 iDEN 16-Aug-00 N Y 18-Sep-02
6440 Bi-State Information Center TX Bowie 1 iDEN 16-Aug-00 N Y 31-May-02
6799 New Boston Police Department TX Bowie 1 iDEN 16-Aug-00 N Y 30-Jul-02
6450 Brazos County ECD Office TX Brazos 1 iDEN 6-Nov-00 N Y 11-Jul-02
6456 Brooks County Sheriffs Office TX Brooks 1 iDEN 16-Aug-00 N Y 26-Nov-02

6468 Calhoun County Sheriffs Department TX Calhoun 1 iDEN 13-Jul-01 Y N 2

10/29/03 - Trunks were disconnected after testing failed. 
Equipment will not be configured to take CAS solution 
calls. Site will try to be routed to PD PSAP.05.16.02- PSAP 
MSAG/LEC database verification required;  08.01.02-test 
call with database LEC and 

6838 Port Lavaca Police Department TX Calhoun 1 iDEN 3-Nov-03 N N 14-Feb-04 2, 4

10/30/03 - Nextel Partners will review routing of site 
TX370P to this PSAP. Site previously planned to go to 
County, but PSAP in invalid. We will now determine if this 
PSAP is capable of taking the CAS solution calls. RFS 
date will be adjusted to Nov 03, 

6469 Callahan County Sheriffs Office TX Callahan 1 iDEN 16-Aug-00 N Y 15-May-02
6460 Brownsville Police Department TX Cameron 1 iDEN 11-Jun-01 N Y 19-Jun-02
6470 Cameron County Sheriffs Office TX Cameron 1 iDEN 11-Jun-01 N Y 19-Jun-02
6632 Harlingen Police Department TX Cameron 1 iDEN 11-Jun-01 N Y 19-Jun-02
6837 Port Isabel Police Department TX Cameron 1 iDEN 11-Jun-01 N Y 19-Jun-02
6883 San Benito Police Department TX Cameron 1 iDEN 11-Jun-01 N Y 19-Jun-03

6913 South Padre Island Police Department TX Cameron 1 iDEN 1-Sep-03 N N 28-Feb-04

01/29/04 - Permanent site under development now. Temp 
site to be upgraded from Phase 0 to Phase I in Feb04. 
10/30/03 - No sites are currently routed to the PSAP. 
However, a new cell site is projected to be on air before the 
end of the year and will be rou

6414 Atlanta Police Department TX Cass 1 iDEN 16-Aug-00 N Y 16-Sep-02
6675 Jacksonville Police Department TX Cherokee 1 iDEN 16-Aug-00 N Y 22-Aug-02
6859 Robert Lee Nursing Home TX Coke 1 iDEN 21-Aug-01 N Y 24-Jun-02
6508 Copperas Cove Police Department TX Coryell 1 iDEN 16-Aug-00 N Y 30-Apr-03
6605 Gatesville Police Department TX Coryell 1 iDEN 16-Aug-00 N Y 20-Dec-01
6516 Crane Police Department TX Crane 1 iDEN 21-Aug-01 N Y 5-Aug-02
6716 Lamesa Police Department TX Dawson 1 iDEN 21-Aug-01 N Y 16-Jul-02
6551 Duval County Sheriffs Office TX Duval 1 iDEN 16-Aug-00 N Y 4-Apr-03
6586 Freer Police Department TX Duval 1 iDEN 16-Aug-00 N Y 14-May-03
6555 Eastland County Central Dispatch TX Eastland 1 iDEN 16-Aug-00 N Y 15-May-02
6805 Odessa Communications Center TX Ector 1 iDEN 11-Jan-01 N Y 28-Sep-01
6584 Franklin County Sheriffs Office TX Franklin 1 iDEN 16-Aug-00 N Y 21-May-02
6589 Frio County Sheriffs Office TX Frio 1 iDEN 16-Aug-00 N Y 11-Dec-01
6598 Gaines County Sheriffs Office TX Gaines 1 iDEN 21-Aug-01 N Y 5-Aug-02
6604 Garza County Sheriffs Office TX Garza 1 iDEN 21-Aug-01 Y N 2 LEC SR not 20-digit capable; RFS received 08/21/01

6611 Goliad County Sheriffs Office TX Goliad 1 iDEN 16-Aug-00 N Y 24-Jul-01
6619 Gregg County Sheriffs Office TX Gregg 1 iDEN 16-Aug-00 N Y 19-Apr-01
6742 Longview Public Safety Communications TX Gregg 1 iDEN 19-Jun-00 N Y 30-Jan-03
6623 Hale County Sheriffs Office TX Hale 1 iDEN 21-Aug-01 N Y 17-Sep-02
6832 Plainview Police Department TX Hale 1 iDEN 19-Feb-01 N Y 30-May-01
6832 Plainview Police Department TX Hale 2 iDEN 7-Jan-03 N Y 30-Oct-03
6630 Hardin County Sheriffs Office TX Hardin 1 iDEN 16-Aug-00 N Y 24-Jan-01
6635 Harrison County Sheriffs Department TX Harrison 1 iDEN 19-Mar-02 N Y 19-Sep-02
6635 Harrison County Sheriffs Department TX Harrison 2 iDEN 19-Mar-02 N Y 27-Aug-03
6548 Donna Police Department TX Hidalgo 1 iDEN 21-Aug-01 N Y 8-Oct-02
6558 Edinburg Police Department TX Hidalgo 1 iDEN 21-Aug-01 N Y 29-Jan-02
6645 Hidalgo County Sheriffs Office TX Hidalgo 1 iDEN 21-Aug-01 N Y 29-Jan-02
6646 Hidalgo Police Department TX Hidalgo 1 iDEN 11-Apr-03 N Y 21-May-03
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6760 McAllen Police Department TX Hidalgo 1 iDEN 21-Aug-01 N Y 29-Jan-02
6779 Mission Police Department TX Hidalgo 1 iDEN 21-Aug-01 N Y 29-Jan-02
6830 Pharr Police Department TX Hidalgo 1 iDEN 21-Aug-01 N Y 29-Jan-02
6986 Weslaco Police Department TX Hidalgo 1 iDEN 21-Aug-01 N Y 29-Jan-02
6649 Hill County Sheriffs Office TX Hill 1 iDEN 13-Jul-00 N Y 15-Nov-00
6650 Hillsboro Police Department TX Hill 1 iDEN 13-Jul-00 N Y 15-Nov-00
6728 Levelland Law Enforcement Center TX Hockley 1 iDEN 21-Aug-01 N Y 17-Sep-02
6654 Hopkins County Sheriffs Office TX Hopkins 1 iDEN 16-Aug-00 N Y 21-May-02
6659 Howard County 9-1-1 Communications District TX Howard 1 iDEN 27-Aug-01 N Y 24-Jul-02
6674 Jackson County Sheriffs Office TX Jackson 1 iDEN 16-Aug-00 N Y 19-Mar-01
6428 Beaumont Police Department TX Jefferson 1 iDEN 16-Aug-00 N Y 24-Jan-01
6678 Jefferson County Sheriffs Office TX Jefferson 1 iDEN 16-Aug-00 N Y 24-Jan-01
6836 Port Arthur Police Department TX Jefferson 1 iDEN 16-Aug-00 N Y 14-Mar-03

6680 Jim Hogg Sheriffs Office TX Jim Hogg 1 iDEN 3-Mar-03 N N 27-Nov-03

10/30/03 - New site is under construction and is expected 
on -air by the end of November. Orig RFS recv without any 
sites located in jurisdiction. Site became known in June 
2003

6389 Alice Police Department TX Jim Wells 1 iDEN 16-Aug-00 N Y 23-Jul-01
6681 Jim Wells County Sheriffs Office TX Jim Wells 1 iDEN 16-Aug-00 N Y 23-Jul-01
6682 Johnson County Sheriffs Department TX Johnson 1 iDEN 16-Aug-00 N Y 25-Oct-01
6700 Kingsville Police Department TX Kleberg 1 iDEN 16-Aug-00 N Y 23-Jul-01
6703 Kleberg County Sheriffs Office TX Kleberg 1 iDEN 16-Aug-00 N Y 23-Jul-01
6709 La Salle County Sheriffs Office TX La Salle 1 iDEN 16-Aug-00 N Y 18-Jun-02
6717 Lampasas County Sheriffs Office TX Lampasas 1 iDEN 16-Aug-00 N Y 6-Aug-02
6737 Live Oak County Sheriffs Office TX Live Oak 1 iDEN 20-Dec-02 N Y 25-Mar-03
6744 Lubbock County Sheriffs Department TX Lubbock 1 iDEN 19-Feb-01 N Y 30-May-01
6744 Lubbock County Sheriffs Department TX Lubbock 2 iDEN 7-Jan-03 N Y 31-Oct-03
6746 Lubbock Police Department TX Lubbock 1 iDEN 19-Feb-01 N Y 30-May-01
6746 Lubbock Police Department TX Lubbock 2 iDEN 7-Jan-03 N Y 31-Oct-03
6906 Slaton Police Department TX Lubbock 1 iDEN 10-Apr-03 N Y 7-May-03
6906 Slaton Police Department TX Lubbock 2 iDEN 10-Apr-03 N Y 30-Oct-03

6749 Lynn County Sheriffs Office TX Lynn 1 iDEN 21-Aug-01 Y N
LEC Selective Router not 20-digit capable. RFS received 
08/01/01

6755 Martin County Sheriffs Office TX Martin 1 iDEN 21-Aug-01 N Y 5-Aug-02
6974 Waco Police Department TX McLennan 1 iDEN 13-Jul-00 N Y 2-Nov-00
6974 Waco Police Department TX McLennan 2 iDEN 24-Jul-03 N Y 28-Jan-04
6644 Hewitt Police Department TX McLennan 1 iDEN 24-Jul-03 N Y 8-Jan-04
6644 Hewitt Police Department TX McLennan 2 iDEN 24-Jul-03 N Y 8-Jan-04

000 Lacy - Lakeview PD TX McLennan 1 iDEN 24-Jul-03 N Y 7-Jan-04
000 Lacy - Lakeview PD TX McLennan 2 iDEN 24-Jul-03 N Y 7-Jan-04

6762 MCGregor Police Department TX McLennan 1 iDEN 24-Jul-03 N Y 8-Jan-04
6762 MCGregor Police Department TX McLennan 2 iDEN 24-Jul-03 N Y 8-Jan-04

6764 McLennan County Sheriffs Office TX McLennan 1 iDEN 24-Jul-03 N N 13-Feb-04
01/29/04 - Need to verify if any sites to route to this PSAP. 
10/30/03 - PSAP will be deployed Phase I & II together.

6764 McLennan County Sheriffs Office TX McLennan 2 iDEN 24-Jul-03 N N 13-Feb-04
01/29/04 - Need to verify if any sites to route to this PSAP. 
10/30/03 - PSAP will be deployed Phase I & II together.

6863 Robinson Police Department TX McLennan 1 iDEN 24-Jul-03 N Y 9-Jan-04
6863 Robinson Police Department TX McLennan 2 iDEN 24-Jul-03 N Y 9-Jan-04
7011 Woodway Public Safety Department TX McLennan 1 iDEN 24-Jul-03 N Y 8-Jan-04
7011 Woodway Public Safety Department TX McLennan 2 iDEN 24-Jul-03 N Y 8-Jan-04
6774 Midland Emergency Communications District TX Midland 1 iDEN 13-Dec-00 N Y 6-Jun-01
6774 Midland Emergency Communications District TX Midland 2 iDEN 11-Mar-02 N Y 16-Sep-03
6497 Colorado City Police Department TX Mitchell 1 iDEN 16-Aug-00 N Y 15-May-02
6787 Morris County Sheriffs Office TX Morris 1 iDEN 16-Aug-00 N Y 31-May-02
6790 Nacogdoches County Sheriffs Office TX Nacogdoches 1 iDEN 22-Apr-02 N Y 18-Oct-02
6792 Nacogdoches Police Department TX Nacogdoches 1 iDEN 22-Apr-02 N Y 18-Oct-02
6932 Sweetwater Police Department TX Nolan 1 iDEN 16-Aug-00 N Y 28-Jun-02
6509 Corpus Christi Police Department TX Nueces 1 iDEN 16-Aug-00 N Y 3-Apr-03
6509 Corpus Christi Police Department TX Nueces 2 iDEN 13-Sep-02 N Y 10-Sep-03
6804 Nueces County Sheriffs Office TX Nueces 1 iDEN 16-Aug-00 N Y 23-Jul-01
6835 Port Aransas Police Department TX Nueces 1 iDEN 16-Aug-00 N Y 9-Aug-02
6864 Robstown Police Department TX Nueces 1 iDEN 16-Aug-00 N Y 23-Jul-01
6809 Orange County Sheriff TX Orange 1 iDEN 16-Aug-00 N Y 24-Jan-01
6399 Amarillo Police Department TX Potter 1 iDEN 16-Jan-01 N Y 15-Jun-01
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6399 Amarillo Police Department TX Potter 2 iDEN 28-Jun-02 N Y 28-Aug-03
6843 Randall County Sheriffs Office TX Randall 1 iDEN 16-Jan-01 N Y 15-Jun-01
6843 Randall County Sheriffs Office TX Randall 2 iDEN 28-Jun-02 N Y 28-Aug-03
6851 Refugio County Sheriffs Office TX Refugio 1 iDEN 16-Aug-00 N Y 23-Jul-01
6862 Robertson County Sheriff TX Robertson 1 iDEN 18-Feb-03 N Y 15-Jul-03
6873 Runnels County Sheriffs Office TX Runnels 1 iDEN 16-Aug-00 N Y 25-Jul-02
6642 Henderson Police Department TX Rusk 1 iDEN 19-Mar-02 N Y 26-Aug-03
6642 Henderson Police Department TX Rusk 2 iDEN 19-Mar-02 N Y 26-Aug-03
6874 Rusk County Sheriffs Department TX Rusk 1 iDEN 19-Mar-02 N Y 8-Sep-03
6874 Rusk County Sheriffs Department TX Rusk 2 iDEN 19-Mar-02 N Y 8-Sep-03
6667 Ingleside Police Department TX San Patricio 1 iDEN 16-Aug-00 N Y 3-Jul-02
6758 Mathis Police Department TX San Patricio 1 iDEN 16-Aug-00 N Y 23-Jul-01
6887 San Patricio County Sheriffs Department TX San Patricio 1 iDEN 16-Aug-00 N Y 23-Jul-01
6893 Scurry County Sheriffs Department TX Scurry 1 iDEN 16-Aug-00 N Y 15-May-02
6907 Smith County Sheriffs Department TX Smith 1 iDEN 11-Jul-00 N Y 28-Feb-02

6907 Smith County Sheriffs Department TX Smith 2 iDEN 12-Mar-01 Y N 2
7/30/03 - PSAP moving to new facility and has asked NPI 
to deploy after facility available in first quarter 2004.

6954 Tyler Police Department TX Smith 1 iDEN 11-Jul-00 N Y 28-Feb-02

6954 Tyler Police Department TX Smith 2 iDEN 12-Mar-01 Y N 2
7/30/03 - PSAP moving to new facility and has asked NPI 
to deploy after facility available in first quarter 2004.

6855 Rio Grande City Police Department TX Starr 1 iDEN 16-Aug-00 N Y 31-Jul-02
6869 Roma Police Department TX Starr 1 iDEN 16-Aug-00 N Y 31-Jul-02
6922 Starr County Sheriffs Office TX Starr 1 iDEN 16-Aug-00 N Y 21-Jun-02
6514 Country Doctors Inn TX Sterling 1 iDEN 21-Aug-01 N Y 24-Jun-02
6951 Tulia Police Department TX Swisher 1 iDEN 21-Aug-01 N Y 6-May-03
6385 Abilene Police Department TX Taylor 1 iDEN 19-Jun-00 N Y 20-Mar-01
6385 Abilene Police Department TX Taylor 2 iDEN 28-Aug-01 N Y 12-Sep-03
6936 Taylor County Sheriffs Department TX Taylor 1 iDEN 17-Jun-03 N Y 15-Jul-03
6936 Taylor County Sheriffs Department TX Taylor 2 iDEN 28-Aug-01 N Y 12-Sep-03

6459 Brownfield Police Department TX Terry 1 iDEN 21-Aug-01 Y N
4/30/03 - LEC SR not 20-digit capable; RFS received 
08/21/01

6788 Mt Pleasant Police Department TX Titus 1 iDEN 16-Aug-00 N Y 21-May-02
6878 San Angelo Communications Center TX Tom Green 1 iDEN 21-Aug-01 N Y 17-Jun-02
6961 Upshur County Sheriffs Office TX Upshur 1 iDEN 16-Aug-00 N Y 19-Apr-01
6970 Victoria Police Department TX Victoria 1 iDEN 16-Aug-00 N Y 19-Mar-01
6781 Monahans Police Department TX Ward 1 iDEN 21-Aug-01 N Y 14-Aug-02
6721 Laredo Police Department TX Webb 1 iDEN 16-Aug-00 N Y 30-Jan-03
6984 Webb County Sheriffs Office TX Webb 1 iDEN 16-Aug-00 N Y 13-Dec-01
7002 Willacy Sheriffs Department TX Willacy 1 iDEN 21-Aug-01 N Y 29-Jan-02
6694 Kermit Police Department TX Winkler 1 iDEN 21-Aug-01 N Y 5-Aug-02
7015 Zapata County Sheriffs Office TX Zapata 1 iDEN 4-Feb-03 N Y 21-May-03
7101 Charlottesville-UVA-Albemarle County-City of Charl VA Charlottesville 1 iDEN 9-Apr-01 N Y 21-Dec-01
7101 Charlottesville-UVA-Albemarle County-City of Charl VA Charlottesville 2 iDEN 21-Jun-01 N Y 19-Dec-02
7082 Amherst County Communications VA Amherst 1 iDEN 9-Jul-03 N N 2-Feb-04 7/30/03 - NPI will deploy Phase I & II together.

7082 Amherst County Communications VA Amherst 2 iDEN 9-Jul-03 N N 2-Feb-04 7/30/03 - NPI will deploy Phase I & II together.

7211 Staunton 9-1-1 Communications VA Augusta 1 iDEN 2-Jan-03 N N 4-Feb-04

01/29/04 - Pre-testing work completed. Deployment 
delayed to early Feb04, due to bad weather. 10/30/03 - No 
sites previously routed to PSAP. Nextel Partners requested 
a Phase I deployed cell site be re-routed to this PSAP in 
Jul 03. PSAP concurred with re

7087 Bedford Communications VA Bedford 1 iDEN 7-Jan-03 N Y 24-Apr-03
7087 Bedford Communications VA Bedford 2 iDEN 27-May-03 N Y 12-Nov-03
7090 Botetourt County Emergency Communications Cent VA Botetourt 1 iDEN 19-Sep-02 N Y 1-May-03
7090 Botetourt County Emergency Communications Cent VA Botetourt 2 iDEN 17-Jun-03 N Y 10-Oct-03
7091 Bristol 9-1-1 Communications VA Bristol City 1 iDEN 9-May-02 N Y 23-Jan-03
7091 Bristol 9-1-1 Communications VA Bristol City 2 iDEN 1-Feb-03 N Y 25-Jul-03
7095 Campbell County Communications VA Campbell 1 iDEN 24-Jan-03 N Y 15-Oct-03
7101 Charlottesville-UVA-Albemarle County-City of Charl VA CHARLOTTES 1 IDEN 9-Apr-01 N Y 21-Dec-01
7101 Charlottesville-UVA-Albemarle County-City of Charl VA CHARLOTTES 2 IDEN 21-Jun-01 N Y 20-Dec-02
7215 Twin County E9-1-1 VA Galax City 1 iDEN 15-Apr-03 N Y 12-Aug-03
7116 Danville Emergency Services VA Danville City 1 iDEN 29-May-03 N Y 2-Oct-03
7116 Danville Emergency Services VA Danville City 2 iDEN 29-May-03 N Y 2-Oct-03
7128 Fluvanna County Sheriff VA Fluvanna 1 iDEN 26-Sep-02 N Y 3-Jun-03
7128 Fluvanna County Sheriff VA Fluvanna 2 IDEN 14-Jan-04 N N 7/12/2004
7129 Franklin County Communications Center VA Franklin 1 iDEN 27-Nov-02 N Y 9-Jun-03
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7129 Franklin County Communications Center VA Franklin 2 IDEN 3-Sep-03 N N 1-Mar-04
7131 Frederick County Department of Public Safety Com VA Frederick 1 iDEN 22-Jun-01 N Y 10-Jun-03
7131 Frederick County Department of Public Safety Com VA Frederick 2 iDEN 22-Jun-01 N Y 10-Jun-03
7227 Winchester Emergency Communications Center VA Frederick 2 iDEN 22-Jun-01 N Y 18-Aug-03
7227 Winchester Emergency Communications Center VA Frederick 1 iDEN 22-Jun-01 N Y 18-Aug-03
7138 Greene County Sheriff VA Greene 1 iDEN 12-Feb-03 N Y 26-Jun-03
7164 Martinsville-Henry County 9-1-1 VA Henry 1 iDEN 22-Jul-02 N Y 22-Nov-02
7164 Martinsville-Henry County 9-1-1 VA Henry 2 iDEN 22-Jul-02 N Y 22-Nov-02
7160 Lynchburg Emergency Communications Center VA Lynchburg City 1 iDEN 11-Mar-02 N Y 30-Jul-02
7160 Lynchburg Emergency Communications Center VA Lynchburg City 2 iDEN 11-Mar-02 N Y 3-Feb-03

7161 Madison County E911 VA Madison 1 iDEN 11-Aug-03 N N 27-Feb-04

01/29/04 - PSAP completing ALI upgrades. Plan to deploy 
in Feb04. 10/30/03 - New RFS ltr received from PSAP after 
Nextel Partners confirmed re routing of cell site.

7088 Blacksburg Police Department VA Montgomery 1 iDEN 15-Jan-03 N Y 26-Mar-03
7088 Blacksburg Police Department VA Montgomery 2 iDEN 30-Jun-03 1-Oct-03 N N
7105 Christiansburg Police Department VA Montgomery 1 iDEN 15-Jan-03 N Y 26-Mar-03
7105 Christiansburg Police Department VA Montgomery 2 iDEN 30-Jun-03 1-Oct-03 N N
7168 Montgomery County Sheriffs Office VA Montgomery 2 iDEN 30-Jun-03 1-Oct-03 N N
7168 Montgomery County Sheriffs Office VA Montgomery 1 iDEN 15-Jan-03 N Y 4-Apr-03
7169 Nelson County Emergency Communications VA Nelson 1 iDEN 25-Mar-03 N Y 20-Aug-03
7181 Pittsylvania County Emergency Operations Center VA Pittsylvania 1 iDEN 1-Jul-02 N Y 21-Nov-02
7181 Pittsylvania County Emergency Operations Center VA Pittsylvania 2 iDEN 1-Jul-02 N Y 21-Nov-02
7187 Pulaski County Sheriff VA Pulaski 1 iDEN 13-Nov-02 N Y 3-Mar-03
7187 Pulaski County Sheriff VA Pulaski 2 iDEN 30-Jun-03 1-Oct-03 N N
7188 Radford City Police Department VA Radford City 1 iDEN 31-Jul-02 N Y 24-Jan-03
7188 Radford City Police Department VA Radford City 2 iDEN 30-Jun-03 1-Oct-03 N N
7192 Roanoke City Communications VA Roanoke City 1 iDEN 24-Jan-01 N Y 21-Jun-02
7192 Roanoke City Communications VA Roanoke City 2 iDEN 31-Jan-03 N Y 27-May-03
7193 Roanoke County Police Department VA Roanoke 1 iDEN 2-Feb-01 N Y 21-Jun-02
7194 Rockbridge Regional Public Safety Communications VA Rockbridge 1 iDEN 19-Feb-02 N Y 8-Aug-02
7144 Harrisonburg Rockingham Emergency Operations C VA Rockingham 1 iDEN 20-Aug-03 N Y 3-Nov-03
7144 Harrisonburg Rockingham Emergency Operations C VA Rockingham 2 iDEN 20-Aug-03 N Y 3-Nov-03
7196 Salem Police Communications VA Salem City 1 iDEN 30-Oct-01 N Y 21-Jun-02
7196 Salem Police Communications VA Salem City 2 iDEN 6-Mar-02 N Y 31-Oct-02
000 Shenandoah County Emergency Communications C VA Shenandoah 1 IDEN 9-Jul-03 N Y 22-Jan-04

7200 Smyth County 9-1-1 VA Smyth 1 iDEN 19-Apr-02 N Y 22-Oct-02
7222 Washington County Communications VA Washington 1 iDEN 10-Jan-02 N Y 17-Jun-02
7222 Washington County Communications VA Washington 2 iDEN 29-Mar-03 N Y 25-Jul-03

7223 Waynesboro Emergency Operations Center VA Waynesboro C 1 iDEN 22-Apr-03 Y N 2, 4
7/30/03 - PSAP can only deploy NCAS and NPI can only 
support CAS. Invalid letter sent to the PSAP in May03.

7242 Vermont State Police-Williston VT Chittenden 1 iDEN 26-Apr-02 N Y 4-Dec-02
7242 Vermont State Police-Williston VT Chittenden 2 iDEN 26-Apr-02 N Y 4-Dec-02
7237 Shelburne Police Department VT Chittendon 1 iDEN 26-Apr-02 N Y 4-Dec-02
7237 Shelburne Police Department VT Chittendon 2 iDEN 26-Apr-02 N Y 4-Dec-02
7239 St Albans Police VT Franklin 1 iDEN 26-Apr-02 N Y 21-Nov-02
7239 St Albans Police VT Franklin 2 iDEN 26-Apr-02 N Y 21-Nov-02
7234 Lamoille County Sheriff VT Lamoille 1 iDEN 26-Apr-02 N Y 21-Nov-02
7234 Lamoille County Sheriff VT Lamoille 2 iDEN 26-Apr-02 N Y 21-Nov-02
7241 Vermont State Police-Rutland VT Rutland 1 iDEN 26-Apr-02 N Y 4-Dec-02
7241 Vermont State Police-Rutland VT Rutland 2 iDEN 26-Apr-02 N Y 4-Dec-02
7235 Montpelier City Police VT Washington 1 iDEN 26-Apr-02 N Y 4-Dec-02
7235 Montpelier City Police VT Washington 2 iDEN 26-Apr-02 N Y 4-Dec-02
7233 Hartford Police Department VT Windsor 1 iDEN 26-Apr-02 N Y 21-Nov-02
7233 Hartford Police Department VT Windsor 2 iDEN 26-Apr-02 N Y 21-Nov-02
7240 Vermont State Police-Rockingham VT Windham 1 iDEN 5-Sep-03 N Y 19-Nov-03
7240 Vermont State Police-Rockingham VT Windham 2 iDEN 5-Sep-03 N Y 19-Nov-03
7548 Cabell County CCERC WV Cabell 1 iDEN 11-Dec-01 N Y 25-Jun-02
7549 Cabell County CCERC WV Cabell 2 iDEN 25-Jul-03 N Y 29-Dec-03
7576 Metro Emergency Operations Center WV Kanawha 1 iDEN 1-Nov-01 N Y 18-Jul-02
7576 Metro Emergency Operations Center WV Kanawha 2 iDEN 15-Jul-03 N Y 2-Dec-03
7590 Putnam County E9-1-1 WV Putnam 1 iDEN 19-Aug-02 N Y 13-Jan-03
7591 Putnam County E9-1-2 WV Putnam 2 iDEN 11-Jul-03 N Y 7-Jan-04
7610 Wood County Central Telecommunications Center WV Wood 1 iDEN 10-Jan-03 N Y 16-Jun-03
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